AASHTOWare ™ Project Construction Materials Working Day Contracts Suspend and Resume

All screen shots in this document are for illustrative purposes only and do not reflect actual events on a

contract.

Q: How do | suspend and resume working day charges on my contract?

A: Since the Engineer is the person who has the authority to suspend the Contract, the Engineer should
be the one to enter suspensions/resumptions into AASHTOWare ™.

In Contract Administration for your Contract, select Contract Times
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Select your applicable site time (Available Time = Working Days)
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After clicking on the Time ID link, a new screen shows:
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Click on Suspend/Resume Events.

Main Contract Time
=

Required For
O pctve Contract ® Ciose Contract O Neitner

Chargeable
=]

w Status

Current Time Units Charged on Dlanes

Current Time Units Gharged on Approved Estimates

Parcent Complate

Effective Date
NS =]

Expiration Date

=]

Status
ACTIVE - Active | =
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Click on New
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Add appropriate date for appropriate action:
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Click Save

After you have created the Suspend action, you then resume it on the same line when appropriate. (Do
add a new line by clicking on New for the resumption.)
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Click Save

This is the only way to have the WD assessments be suspended. Although you can do a “tracking” of
suspensions and resumptions (for informational sake only) using information contract times.

In Contract Administration for your Contract, select Contract Times > Select Informational Times (this
allows you to add times that aren’t currently showing as an informational time.) This is option.

MnContract Administration Summary

Contracl 150034 - CRR. GRINDING, BIT. SURFACING, ADA,

~ Informational

Q| Type wearch crser o press Eiter | # AVANCED  Showeyg fof T

Select Informational Times.

Contract Aty
Contract Times Time ID agey Type Rec Source -
bee AWARD-DT @ Construcion

Time Description® Actual Completion + Projected Completion v Required For v Comments v

Awarded Date g  0IRANS000000 @ 0X24T015000000 | @ Active Conlract | = a

Funding
Locabons > Site
thutance » Recuming



AASHTOWare ™ Project Construction Materials Working Day Contracts Suspend and Resume

In the Select Contract Time Informationals modal, click into search box and hit enter. After selecting
times to add, click on Add to Contract Times
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Click on Save.

Again, adding this to informational times is OPTIONAL, and only serves as a visual tool, similar to old
status tracking within FieldOps.



