

CIP JKJ -Moorhead Municipal Airport

2012 -2017

State FY	Fed FY	Description	Funding Rates			Project Cost	FAA Funding	State Funding	Local Funding	Other Programs	Estimated Construction Start Date
			FAA	St	Mun						
2013		Apron Pavement - Crack and joint Repair	95	0	5	70,000	66,500	0	3,500	0	5/1/2013
2014		Airport Pavement Rehabilitation - Mill and Overlay	95	0	5	750,000	712,500	0	37,500	0	5/15/2014
2016	2016	T-Hangar Site Improvements and Construct New T-Hangar	90	5	5	650,000	585,000	32,500	32,500	0	5/1/2016
2016		Zoning - Zone A Easements	0	70	30	200,000	0	140,000	60,000	0	6/20/2016
Totals						1,670,000	1,364,000	172,500	133,500	0	

Summary for Airport = Moorhead Municipal Airport (4 detail records)

5010 Inspection Remarks:

Last Inspection Year: 2009

Remark Key	Remark	Runway
A110-1	ARPT UNDERLIES FARGO TRSA; HECTOR INTL CLASS D AIRSPACE 3 MILES NW OF ARPT.	
A81	ACTVT MIRL RY 12/30, REIL & PAPI Rwy 12, REIL & PAPI Rwy 30 - CTAF.	
A110-2	Noise Abatement procedures in effect: When departing Rwy 12, maintain rwy heading for 1 mile prior to any turns.	
A70	Self Service Fuel Avail 24 Hours: Visa, MC, Discover.	
B110-01	Ag Pad in Primary Surface.	
B110-02	Fuel emergency shut off valve needs directional sign at pumps.	
A16	Arpt Mgr Cell Phone: 605-940-1830.	