

2021 - 2024 Formal STIP Amendments

Request for Approval by the SW ATP on April 9, 2021

Local Road Project

| #1 | State Fiscal Year | Route System | Project Number | Agency | Description | | | | |
|--|-------------------|------------------------|----------------|-----------------|--|------------|-----------|--------------|--|
| | 2021 | MSAS 109 (10th Street) | 226-109-002 | City of Glencoe | **AC** MSAS 109 (10TH STREET), HENNEPIN AVENUE TO MORNINGSIDE AVENUE (GLENCOE), MILL & OVERLAY PLUS SIDEWALK AND CURB AND GUTTER | | | | |
| Proposed Funds | | Total | | FHWA | AC | FTA | TH | Other | |
| STBGP | | \$1,250,000 | | \$480,000 | \$520,000 | \$0 | \$0 | \$250,000 | |
| Summary: | | | | | | | | | |
| This project changed in scope from an urban recon to a mill & overlay plus sidewalk and curb and gutter. The project cost went from \$2,570,000 to \$1,250,000. The Federal portion remains unchanged at \$1,000,000 for this project. The local portion was originally \$1,570,000 and now will only have to pay \$250,000, therefore, fiscal constraint is maintained. | | | | | | | | | |