Change in Construction Status
· This form is for those agencies not using FieldOps.

· Change in Construction Status forms are still required, however they do not need to be submitted until time of final.
· Create Change in Construction Status reports in real-time.  
· The FieldOps application generates a Change in Construction Status/Notification to Contractor form that is acceptable in lieu of this form.  FieldOps will also generate the Contract Date Log based on these completed reports.

· State Aid Projects – see State Aid Manual for submittal requirements.  Typically, status reports are sent to District State Aid Engineers.

Do not print this page for submittal with form.
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          Minnesota Department of Transportation


Office of Construction


Transportation Building MS 650

395 John Ireland Boulevard


St. Paul MN  55155 
Change in Contract Construction Status

NOTE:  
All dates are to be the actual dates on which the status of the contract has changed. Use a separate form for each date reported.  
1. (Low) S.P. No.       

2. Fed. Proj. No.         



 3. Contract No. 
       









(If none, write in “State Funds”)




(If Utility Agreement check here           









and enter number.)

4. Location        










5. Type of Work        










6. Contractor        











STATUS OF ENTIRE CONTRACT

7. Date Notice to Start Work          


8. Date Work Started        

 (First date ANY work performed)

9. Date Suspended        












(If not the last date of work at suspension, or if the suspension is not authorized by the Engineer, please explain in REMARKS.)

10. Ordered Suspension No.      
 Date      











(Explain conditions, limitations, etc. pertaining to the order suspension in REMARKS.0

11. Date Resumed      











(If not first date of work at resumption, e.g., if the contractor fails to resume work following notification of end of suspension period, please explain in REMARKS.)

12. Ordered Resumption No.       
 Date      












(Explain conditions, limitations, etc. pertaining to the order suspension in REMARKS.0

13. Date Opened to Traffic      










14. Liquidated Damages Waived After      
 as Documented by Change Order No.      




                                                                                                                                            (Date)

15. Semi-Final Completion Date      
 (The date on which all work was completed except that work exempted by the Special Provisions.  If the Special Provisions exempt no work, no   Semi-Final Completion Date can be declared.)

16. Expiration date of vegetation maintenance period      

 When a Semi-Final Completion Date has been declared and the only remaining work is vegetation maintenance, no further Weekly Diaries need to be submitted until the Final completion Date.  In all other cases, diaries are required thru the Final Completion Date.

17. Final Completion Date      
 (The Date on which all construction obligations of the Contractor were completed including maintenance and final cleanup.)

STATUS OF INTERMEDIATE COMPLETION PORTIONS, BRIDGES, OR PROGRESS-CONTROLLING-OPERATION

	18. Special Provision

     
	19. Bridge No.

     
	20. Progress-Controlling-Operation

     
	21. Date Started

     

	22. Date Suspended

     
	23. Date Resumed

     
	24. Date Open to Traffic

     
	25. Date Completed

     


REMARKS:        



	Date Prepared

     
	Engineer Assigned to Project

     
	Signature


DISTRIBUTION:  FORMCHECKBOX 
 Construction Office (at time of final)
 FORMCHECKBOX 
  Contractor 


 FORMCHECKBOX 
 File (Original)
 FORMCHECKBOX 
  Project Engineer 

 FORMCHECKBOX 
  Circulation/FHWA
 FORMCHECKBOX 
  Area Maint. Eng./District Eng. 
Change in Contract Construction Status

All items should be completed; following are brief explanations for some but not all blocks on the Change in Contract Construction Status form. 

Heading - The information for Items 1 through 6 is obtained from the proposal. When the contract contains more than one project always list the lowest project number first. If the report being prepared is the final report for the contract, print FINAL in the upper right comer.

Status of Entire Contract - Enter the date for which the status change is being reported. For the FINAL report, show all dates on which the status changed, thereby giving those concerned a rapid chronological resume of the contract.

Item 8 – Date Work Started -is the first day the contractor or an authorized subcontractor performed any work, except moving-in. Do not report the contract starting date as given in the proposal unless the work actually started on that date.

Item 9 & 10 – Date Suspended / Date Resumed - State the reason for the suspension and whether requested by the contractor or ordered by the Project Engineer. Any other information that may be necessary to clarify the report should be given here. If a suspension is involved and the probable resumption date is known it should be included.

Item 11 – Date Opened to Traffic - is the date the entire project is opened to traffic. This date is not necessarily the same date reported in item 12

Item 12 – Liquidated Damages - is the date after which the Project Engineer is waiving liquidated damages because the work on the project is substantially complete and in condition for the safe and convenient use of traffic, or the next operation in the case of stage construction.

Item 13 – Semi-final Completion Date - is the date on which all work except that which is exempted in the contract time section of the special provisions has been completed. When maintenance of vegetation is exempted from the completion date, the anticipated expiration date of the maintenance period is reported in Item 14 on the same report as the semi‑final completion date.

Item 15 – Final Completion Date - is the date on which all construction and maintenance obligations of the contractor have been fulfilled. The final status report cannot be submitted until this date.

Status of Intermediate Completion Portions, Bridges or Progress Controlling Operations (PCOs) – When a change occurs in the construction status of any Intermediate Completion Portion, Bridge or PCO identify what is changing by filling in the appropriate information.

Item 16 – Special Provision # - is the Special Provision that states the work conditions for this Intermediate Completion Portion.  List the Special Provision # and any addenda that may amend the Special Provision.

Item 17 – Bridge # - is the Bridge # affected by the recorded change

Item 18 – PCO is the Progress Controlling Operation affected by the recorded change while other work continues.  

Item 19 – Start Date – is the day that the work of the Intermediate Completion Portion, the Bridge or the PCO begins.

Item 20 – Date Suspended – is the date that the work of the Intermediate Completion Portion, the Bridge or the PCO is suspended.  The reason for suspension must be recorded in the REMARKS.

Item 21 – Date Resumed - is the date that the work of the Intermediate Completion Portion, the Bridge or the PCO is resumed.  The reason for the resumption must be recorded in the REMARKS.

Item 22 – Date Opened to Traffic - is the date that the work of the Intermediate Completion Portion, the Bridge or the PCO is the date that the work of the Intermediate Completion Portion, the Bridge or the PCO is opened, or available to be opened to traffic.

Item 23 – Date Completed - is the date that the work of the Intermediate Completion Portion, the Bridge or the PCO is the date that the work of the Intermediate Completion Portion, the Bridge or the PCO is completed.
Submit one copy of this form for the actual start date, and for when Project is Open to Traffic to the District R/W Engineer.

Utility construction or relocation, when covered by a utility agreement, is reported on this form, and submitted to the Mn/DOT Utilities Section.

Reports that correct a previous report should be marked REVISED REPORT in the upper right comer, with revisions explained in Remarks section.

