

S.P. _____

CONSTRUCTION MANAGEMENT MEASURES TIMELINESS RATING FORM

Only Fill In Those Boxes That Apply. Use N/A Where Appropriate	Project Personnel Rating 1-10	X	Wt.	=	Score
Testing accomplished in timely manner. (All)		X	3	=	
Mn/DOT project decisions made in timely manner.		X	5	=	
Contractor project decisions made in timely manner.		X	4	=	
Erosion fixes made in a timely manner.		X	4	=	
Project personnel involvement minimized delays due to R/W problems.		X	4	=	
Project personnel involvement minimized delays due to Utility relocations.		X	4	=	
Contractor was diligent in minimizing delays due to Utility relocations		X	4	=	
Major Public Events were accounted for.		X	4	=	
Detours were adequately managed to minimize time delays, costs, and complaints.		X	5	=	
Intermediate and Final Completion Dates were met.		X	4	=	
Project records including documentation, CO's, SA's, Finals, etc. completed in a timely manner.		X	5	=	
Effect on Businesses were addressed.		X	4	=	
Traffic Control managed properly, traffic delays minimized.		X	5	=	
Communication to Public was timely.		X	5	=	
Communication to District Staff was timely.		X	5	=	
Public complaints were promptly answered and minimized.		X	5	=	

Total Score = _____

Total Score ÷ Total Points Possible x 100 = _____ **Timeliness Rating**