Minnesota Dept of Transportation 
Office of Construction

Sample Supplemental Agreement - item overrun >125%: change contract unit price. 
Use this language on current version of SA form available at: http://www.dot.state.mn.us/const/tools/contractchange.html
WHEREAS:
This Contract provides for, among other things, fill in the general project description from the title page of the Contract; and

WHEREAS:
This Contract further provides for, insert the type of work or name of the item(s) that is(are) overrunning; and

WHEREAS:
This work is overrunning because fill in what’s happened to make the item overrun, was it extra work, plan error, etc; and

WHEREAS:
The Contractor has requested a modification of the Contract Bid Price in accordance with Mn/DOT Specification 1903; and

WHEREAS:
The Engineer has determined that this request is justified.

ALTERNATE FOR THE LAST 2 WHEREAS STATEMENTS

WHEREAS:
The Engineer has determined that the Contract Bid Price for this work be modified as provided by Mn/DOT Specification 1903.

Now, therefore it is mutually agreed and understood that:

1. The unit price for item(s) list the item(s) is hereby modified for quantities greater than 125%.

2. Contract time will be modified as follows: (fill in blank, or change statement to Contract time will not be modified.) 
3. This Supplemental Agreement covers the known and anticipated costs and contract time adjustment (if any) attributable to the work covered by this Supplemental Agreement. If the Contractor incurs unknown and unanticipated additional work that affects costs or impacts the critical path, the Contractor reserves the right to request an adjustment to the Contract amount or contract time in accordance with MnDOT 1402.
ESTIMATE OF COST

Item No.
Item 
Unit 
Unit Price 
Quantity 
Amount 
Group

List the items twice: once for 100-125*%, and again for >125*%.  The range should be included in the item name.

*Or percentage of overrun at time of request for price adjustment. 
1903.2B …a revised basis of payment may be agreed upon for the quantity in excess of the 125% that is performed after the execution of the Supplemental Agreement.  The department will make payment at the Contract prices without allowances for any losses sustained or excess profit accrued for that work which is performed prior to execution of the SA in cases where adjustment is requested due to increased quantity.

