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From: Pates, Gregory (DOT)
To: Pates, Gregory (DOT); Dan King; Schoenfelder, Mark (DOT); 


Schnell, Tracy (DOT); Kammueller, Kristin (DOT); 
Kempinger, Michael (DOT); Hutton, Robert (DOT); Anderson, Kjersti (DOT); 
Neil Jensen; Rick Lohmann; Bjornstad, Ken; Isakson, Greg; 


cc: Klema, Nancy (DOT); Betcher, Ruth (DOT); 
Subject: June 29 meeting quick summary
Date: Wednesday, June 29, 2011 2:21:26 PM


MN 58 Zumbrota Subarea Study, and MN 58 Mill and Overlay Project
June 29, 2011 Quick Summary
 
-Will call the Subarea Study the “MN 58 Zumbrota Subarea Study (2011-12), or 
similar to help avoid confusion with past subarea studies. Short-term 
improvements from the Study may be able to be included in the Mill and Overlay 
project as schedule and scope permit. Greg Pates will coordinate with Kjersti.
-CSAH 68 overpass preliminary designs (by MnDOT with County and City 
participation) will stay a separate project.
-MN 58 Mill and Overlay, Better Roads project scheduled for 2013, will run from 
52/58 interchange to approx CSAH 5. Kjersti Anderson is MnDOT Project Manager. 
Project scoping will start mid-July 2011. Kjersti will coordinate project scoping, 
project development etc with City of Zumbrota and Goodhue County.
-City of Zumbrota has nine blocks of water main needing replacement. Existing 
water main is under parking lanes. New water main (possibly 6”) could be located 
in parking lanes, and laterals would need to be stubbed by directional boring to 
adjacent properties. City anticipates being able to do water main work before Mill 
and Overlay work in 2013.
-Stormwater catchbasins and pipes were discussed. MnDOT will have a consultant 
televising the systems this summer yet. The Mill and Overlay project will further 
assess need and include appropriate solutions. The City will be a part of this in the 
project scoping and development process.
-A Citizens Advisory Panel (CAP) was discussed and will be formed for the Study. 
Public input and outreach ideas were discussed.
-A Walkable Urban Thoroughfares/Context Sensitive Solutions approach was 
discussed. All felt CSS approach was appropriate and Study should move forward 
with this approach.
 
Next Steps: (please submit info/comments by mid-July)
-City of Zumbrota: will prepare a written summary/list of what they want to get 
out of the Study..
-MnDOT: will prepare and distribute for review and comments a draft list of 
potential Public Involvement and Outreach techniques
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-All: will comment on Study scope and timeline
-All: will comment on Study report outline
 
Thanks for the productive meeting and we look forward to working with you all in 
the future (shut-down delayed or not!)
 
Greg
 
Greg Pates, RLA
Principal Planner
MnDOT District 6 Rochester/Owatonna
gregory.pates@state.mn.us
507.286.7680
 
Meeting attendees: MnDOT; Mark Schoenfelder, Greg Pates, Kjersti Anderson, Bob 
Hutton, Tracy Schnell, Kristin Kammueller. Zumbrota; Dan King, Neil Jensen. 
Goodhue County; Greg Isakson, Ken Bjornstad
 
 


From: Pates, Gregory (DOT)  
Sent: Tuesday, June 28, 2011 3:09 PM 
To: 'Dan King'; Schoenfelder, Mark (DOT); Schnell, Tracy (DOT); Kammueller, 
Kristin (DOT); Kempinger, Michael (DOT); Hutton, Robert (DOT); Anderson, Kjersti 
(DOT); Neil Jensen; Rick Lohmann; Bjornstad, Ken 
Cc: Klema, Nancy (DOT); Betcher, Ruth (DOT) 
Subject: June 29 meeting: 52/58 Zumbrota Subarea Study, MN 58 Mill & Overlay 
 
Hi All,
 
Attached is draft agenda and some related items for tomorrow morning’s meeting 
in Zumbrota at City Hall from 10:00 to 11:00 am.
Let me know if any questions etc.
 
Greg
 
Greg Pates, RLA
Principal Planner
MnDOT District 6 Rochester/Owatonna
gregory.pates@state.mn.us
507.286.7680
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