Office of Environmental Stewardship
Environmental Investigation Unit
Cooperative Construction Projects:
Contaminated and Regulated Material Management

Contact Information:
Environmental Investigation Unit (EIU)

Contaminated Materials Management Team: soil and groundwater

management

Carolyn Boben: 651-366-3621 (D1, D8, Metro North & South)
Jim Deluca: 651-366-3640 (Transit)

Marian Kramer: 651-366-3609 (D6, D7, Metro East)

Michelle Waters: 651-366-3627 (D2, D3, D4, Metro West)

Regulated Materials Management Team: building demolition/relocation,
bridge demolition/rehabilitation, and steel structure paint removal

Summer Allen-Murley:  651-366-3635 (D4)

Jackie Klein: 651-366-3637 (D6, D7, D8, Metro West & South)
Jeff Neisse: 651-366-3640 (D2)

Mark Vogel: 651-366-3630 (D1, D3, Metro East & North)
Purpose

MNDOT has prepared this guidance document to provide its internal
procedures and requirements for work performed on MnDOT rights of way,
including MnDOT-owned facilities. The work will be performed in association
with the Office of Environmental Stewardship’s (OES) Environmental
Investigation Unit (EIU) for conducting environmental investigations and
assessments for contaminated and regulated materials that may be
associated with a specific Cooperative Construction Project. These
procedures need to be followed by any Minnesota Department of
Transportation (MNDOT) personnel and local unit of government personnel
(LUG) performing work on one of the Cooperative Construction Projects.

Cooperative Construction Projects are defined as a construction project
that includes MnDOT trunk highway and local road improvements in which
costs or maintenance responsibilities are generally shared between MnDOT
and LUGs.

The primary purpose of EIU’s involvement on Cooperative Construction
Projects is to reduce environmental risk and to minimize MnDOT's liability that
could be associated with any contaminated property acquisition and the
management of contaminated/regulated materials during construction.
Environmental investigations/assessments must be completed to properly
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manage environmental risk and minimize liability. The results obtained from
the investigations/assessments will provide sufficient information for
construction planning purposes to determine contaminated/regulated
material management costs and to reduce schedule delays. Not
completing these investigation/assessments can result in encountering
unknown contaminated materials during construction which will add costs
and incur project delays.

EIU’'s review and comment of the project design components and the
associated environmental investigations/assessments will be limited to the
MnDOT-owned portions of the project or on any property taken into
MnDOT's system as part of the project. All acquisitions that will be taken into
the MnDOT system must follow the MnDOT Environmental Due Diligence
Process (EDD). MnDOT District staff and EIU can assist the LUG in completing
the EDD Process.

If requested or otherwise negotiated in the project cooperative agreement,
EIU will provide advice on investigations/assessments that are completed on
LUG-owned property. Any deviation from procedures contained in this
document must be discussed with EIU personnel prior to implementation.

Background

MnDOT authorizes cooperative construction projects with LUGs where a
mutual benefit and a demonstrated fransportation need exist. MNDOT can
only participate with LUGs in projects with trunk highway purposes. This work
may be initiated by MnDOT requesting local participation in a trunk
highway project, where an LUG requests improvements or indicates their
willingness to share costs on a MnDOT project, where an LUG requests
MnDQOTs cost participation in a locally initiated project, or the LUG proposes
to fund work on the trunk highway in association with a local project.

Highway projects with local government involvement may be implemented
within any of the following four programs, (herein Cooperative Project):

o State Aid

e Federal Aid

e Cooperative Agreements/other solicitations

e Metro Municipal Agreements

Projects in these programs may or may not alter the trunk highway system.
The EIU needs to participate in those projects that only:
e Include construction work on new or existing tfrunk highway
rights-of-way or
e Include acquisition of highway rights-of-way where MnDOT is
recorded on the property title at any time during or after
completion of the project, including easements and
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commissioners orders.

Specifically, the EIU recommends that LUGs conduct environmental
investigations/assessments on all of their Cooperative Projects, regardless of
who the lead agency is. The LUG is expected to complete and provide
funding for any necessary environmental investigations as determined by
MnDOT EIU. MnDOT EIU will have involvement in those projects as stated
above. EIU encourages investigating contaminated and/or regulated
material issues early in the project development so the following potential
benefits can be realized:

« Avoid or minimize impact to high-risk and other contaminated
properties/materials by modifying the project during the concept
development or design phases.

- Expedite the processing of permit applications or secure liability
release documents for property acquisition by initiating early
communication with regulatory agencies.

- Project Budget can be adjusted to incorporate
mitigation/disposal measures.

» Incorporating appropriate contaminated and/or regulated
material information into bidding documents to minimize project
delays during construction.

Not following these requirements could lead to a delay in project letting
and overall completion of the project. MNDOT cannot fully support a
project that does not follow these requirements.

These environmental investigations/assessments are handled by two
different groups within EIU and the LUG will need to be in contact with both
groups if the project involves both contaminated and regulated materials.
The MnDOT district staff will be able to direct the LUG to the appropriate EIU
representative(s).

The MnDOT Contaminated Material Management Team (CMMT) is
responsible for information related to the presence of contaminated soall,
groundwater or other media within or adjacent to the construction project
limits along with review and investigation of any property acquisitions that
will become a part of the MnDOT system.

The MnDOT Regulated Materials Management Team (RMMT) is responsible
for information related to building demolition/relocation, bridge
demolition/rehabilitation, and paint removal activities from steel structures.
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Process

The following process should be started as early as possible, such as during
programming, scoping, preliminary design or layout development.

1. Initial involvement of EIU

a. The agency administering any project on existing or new MnDOT
rights-of-way must submit the completed Contaminated/Regulated
Material Checklist for Cooperative Construction Projects
(Attachment 1) with a map showing the location of the proposed
project to MNDOT District project manager.

b. MNnDQOT District project manager submits Attachment 1 and map to
EIU.

c. The ElU reviews the project for contaminated and regulated
material management needs and prepares comments for the
portion of the project on new or existing MNDOT rights-of-way. EIU
provides the following information to the MnDOT District project
manager:

Contaminated Material Management Team

(CMMT) Review

a. ldentification of known or potential sources of contamination
in or near the project area.

b. Identification of actions the LUG needs to undertake and
fund to characterize contaminated material issues. These
actions may include, but are not limited to:

i. Completion of a Phase | Environmental Site
Assessment

i. Completion of a Phase Il Environmental Site
Assessment or limited drilling investigation

ii. Obtain liability assurances for both MNDOT and LUG
by enrolling into the Minnesota Pollution Control
Agency'’s Brownfield Program (MPCA BP)

iv. Retain an Environmental Consultant to conduct
construction oversight monitoring

Reqgulated Material Management Team (RMMT)
Review

a. ldentfification of known or potential regulated materials
associated with building demolition/relocation, bridge
demolition/rehabilitation or paint removal operations from
bridge or other steel structures.

b. ldentification of actions necessary to manage regulated
materials. These actions may include but are not limited to
completion of a building or bridge assessment and the
subsequent management and disposal of regulated materials
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identified.

2. Contaminated and/or regulated material investigations

a. MnDOT District project manager will provide EIU’s review to LUG.

b. EIU will provide the LUG with list of MNDOT's prequalified vendors
that are capable of performing actions described in Section 3,
below, if requested by the MnDOT District project manager.

c. LUG provides MnDOT District project manager with scopes of
work to address identified issues from EIU’s review.

d. MnDQOT District project manager will provide LUG scopes of work
to EIU.

e. EIU willreview, comment, and suggest changes to each of the
LUG's scopes of work and provide this to the District project
manager and the LUG.

f.  LUG will conduct their investigations/assessments, write reports
and share draft reports with EIU for review and comment.
MnDOT should be listed in all reports as being able to rely on the
findings.

3. Investigation/Assessment Results and Use of Data

a. Investigation historical and analytical results will be used by the
LUG to evaluate whether the proposed acquisition property is
contaminated to levels that require liability protections. If
contaminated at levels requiring protection, liability assurances
must be obtained from the MPCA BP by the LUG. This is a time
for the LUG, MnDOT District PM and CMMT staff to confer.

b. MnDOT's expectation is that the LUG joins the MPCA BP program
and completes all work for obtaining the liability assurances for
themselves and for MNDOT. CMMT can assist the LUG with
preparation of applications and documentation such as
enrollment into the MPCA’s BP. MnDOT requires liability
assurances from the MPCA BP for any property that will be
acquired by MnDOT and has levels of contamination requiring
liability protections at any time during the project.

c. EIU can assist the LUG with any regulatory notifications (e.g.
demolition notifications; asbestos removal notifications etc.), as
necessary, anywhere in the process of moving a project to
construction.

d. LUG prepares and sends draft special provisions for
contaminated and regulated material management to District
project manager to forward to EIU. EIU will review and comment
back to the District Project Manager and LUG. EIU can assist
with final preparation of special provisions.

4. Construction Communications/Deliverables

a. The EIU will assist MNDOT District/LUG construction staff and/or
LUG's retained environmental consultant for environmental
oversight during construction for appropriate actions to properly
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manage contaminated soil/groundwater and/or regulated
materials on new or existing MnDOT rights-of-way. LUG
environmental consultants should contact EIU directly to discuss
handling of any previously identified or previously unidentified
contaminated soil and groundwater encountered during
construction.

b. The LUG must notify EIU and MnDOT District construction staff if
unknown contamination or regulated material is encountered
during construction on new or existing MNDOT rights-of-way.
Work will stop until the LUG's environmental consultant and EIU
discuss next steps.

5. Post construction & project closeout

a. If any contaminated materials or solid waste are encountered
during construction, the LUG will provide EIU and MnDOT District
construction staff with a construction implementation report for
review and comment.

b. EIU will send comments upon review of the implementation
report to the LUG and MnDOT District construction staff.

c. LUG will provide a final report to EIU and MnDOT District
construction staff.

d. If project has an MPCA approved Response Action Plan, the
LUG will send the final implementation reports to the MPCA and
copy EIU for review to receive the final approval letters.

e. LUG will send EIU final MPCA approval or assurance letter(s) as
appropriate.

Training

The EIU is available to provide training on contaminated and regulated
material management to LUGs. LUGs can request tfraining at any time. This
training will provide information necessary for government officials to
understand environmental liability issues associated with contaminated
and regulated materials and management approaches that have been
used successfully by MnDOT to reduce liability concerns and assist
constfruction in staying on schedule and on budget.

Supporting Information
e MnDOT Highway Project Development Process (HPDP)
e MnDOT Policy on Cost Participation for Cooperative
Construction Projects and Maintenance Responsibilities
between MnDOT and Local Units of Government Policy
e Project Management website

Please contact the Environmental Stewardship for further assistance.
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Attachment 1
CONTAMINATED/REGULATED MATERIAL CHECKLIST
FOR
COOPERATIVE CONSTRUCTION PROJECTS
Submit completed form to District Project Manager
Trunk Highway/Local and/or MnDOT Project Number:

Project Name, Location and Lead Agency:

Anticipated Project Letting Date:

District Contact Name, Phone Number and e-mail Address:

LUG Contact Name, Phone Number and e-mail Address:

Brief description of Project Scope of Work:

Check all | Project will or may include the following: Brief description of
that apply checked items

Property ocquisi’rion]
Excavation (including ufilities)
Urban, Commercial and/or Industrial setting

Dewatering

Contamination?

Storm Water Ponds

Building demolition

Bridge demolition or re-decking

Bridge (or other structure) paint removal

]Proper’ry acquisitions include LUG owned
and MnDOT permanent and temporary 2
takings acquired through any of the Contamination: ldentify areas with
following actions: known or potentially contaminated
soil or groundwater within 500 feet

® Strip acquisition . A
P acq of the project construction limits.

® Permanent or Temporary Easements
® Excess acquisition property
e Total takes Note: Identify and include a map of any properties that

will be conveyed to MnDOT either permanently or

® Acquisition through Commissioner’s Orders .
temporarily

® Zero dollar permits

* Transfer of custodial control or
any other acquisition (example:
agreements, donations)
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