
INSTRUCTIONS
1 Line out rows not needed (Do Not Delete Rows)
2 Many activities (rows) will be accomplished concurrently
3 MnDOT durations will normally not be changed 
4

5

MnDOT Working Days are Monday through Friday

NOTES RESPONSIBILITY WORKING 
DAYS

PROJECT MANAGEMENT
ONGOING PROJECT MANAGEMENT

PERFORM ONGOING PROJECT MANAGEMENT

ENVIRONMENTAL
State Aid for Local Transportation Historical/Archeological Review Request

 Prepare State Aid for Local Transportation 
Historical/Archeological Review Request LGU 10
 Distribute & Review State Aid for Local Transportation 
Historical/Archeological Review Request MnDOT 10

ROAD DESIGN
Transportation Management Plan

Prepare TMP LGU varies
Review TMP MnDOT 20

Intersection Control Evaluation
Prepare Intersection Control Evaluation LGU 20
Review Intersection Control Evaluation MnDOT 5

Staff Approved Layout
Prepare Layout (by LGU) LGU 20
Review & Approve Layout by MnDOT MnDOT 10
GDSU Review of Geometric Layout (Level 1 ) MnDOT 30

Design Memo/Design Exception
Prepare Design Memo (withDesign Exception(s) if needed) LGU 5
Approval of Design Memo/Formal Design Exception by State MnDOT 5 to 20

Material Design Recommendation (MDR)
Review MDR by MnDOT MnDOT 20

ADA Recommendations SEE NOTE 5
Schedule ADA Field Walk ADA Unit 10
Conduct ADA Field Walk and Prepare Draft ADA Unit 10
District Review of ADA Field Walk Recommendations LGU 10
Finalize ADA Field Walk Recommendations ADA Unit 10
ADA Plan Review #1 ADA Unit 10

Number of plan reviews can be reduced by LGU based on project complexity. (Intermediate reviews can 
reduce design and review times later in the project,it's your project.) We have to ensure there is proper 

review before Central Office Submittal.
ADA is project specific, highly recommended contacting the ADA Unit early on projects that have ADA 

improvments on existing conditions. This is the #1 reason that causes project delay, design issues/rework, 
additional costs, etc. on recent projects.



ADA Plan Review #2 ADA Unit 10
Road Plans

Prepare 60% Road Plans SEE NOTE 4 LGU 40
Conduct 60% Plan Review SEE NOTE 4 MnDOT 20
90% Road Plans LGU 40
Conduct 90% Plan Review MnDOT 20
Prepare 95% Road Plans LGU 10

Project Turn In
District Review of 95% Plans MnDOT 2
 Prepare Submittal Memo and Submit Plans, Specs & MnDOT 5

RIGHT OF WAY
Right of Way

Prepare ROW Certificate LGU Varies
Review and Approve RW Certificate MnDOT 5

AGREEMENTS/CENTRAL OFFICE REVIEW OF PLANS
Cooperative Construction Agreement and Plan Review

Review Plan MnDOT 10
Correct Central Office Plan Comments LGU 10
Advertise after Plans Signed by MnDOT LGU
Write Agreement MnDOT 5
Send/Obtain Signatures MnDOT 25
Open Bids after LGU Signs Agreement LGU
Execute Agreement MnDOT 15
Award Project after Agreement Fully Executed LGU

CRITICAL PATH
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