









# 4	Activity ID	Activity Name	Project Template					Print Date: 2/6/15		
			Owner	MnDOT Functional Group	1 5	13	2014 2015 2016			
					Duration	Jul A S O N D	J F M A M J Jul A S O N D	J	J F M A M J Jul A S O 1	
240	LMU1010	Utility Certification		R.E. & Policy DevUtility	1				Utility Certification	
241	Land Managem									
242	LMR1000	RW Verification for Certification	Zaig1Lan	R.E. & Policy DevPurch	10				RW Verification for Certification Letter	
243	LMR1010	RW Certification Letter	Zaig1Lan	R.E. & Policy DevPurch	10				RW Certification Letter	
244	Estimating									
245	EST1000	Enter data to TRANSP*RT	Merc1Pau	Project Delivery.Eng. Co	3				Enter data to TRANSP*RT	
246	EST1010	Build Engineers Estimate	Merc1Pau	Project Delivery.Eng. Co	4				Build Engineers Estimate	
247	EST1020	Verify Transport	Merc1Pau	Project Delivery.Eng. Co	1				Verify Transport Finalize Engineers Estim	
248	EST1030	Finalize Engineers Estimate	Merc1Pau	Project Delivery.Eng. Co	1				Finalize Engineers Estim	
249	EST1040	Generate Bid Schedule	Merc1Pau	Project Delivery.Eng. Co	1				Generate Bid Schedule	
250	Special Provisi	ons	<u> </u>] 	
251	SPS1000	Build Division S	Merc1Pau	Project Delivery.Special	7				Build Division S	
252	SPS1010	Review Division S	Merc1Pau	Project Delivery.Special	1				Review Division S	
253	SPS1020	Create Titlesheet	Merc1Pau	Project Delivery.Special	0				Create Titlesheet	
254	SPS1030	FHWAAuthorization	Merc1Pau	Project Delivery.Special	3				FHWAAuthorization	
255	SPS1040	Assemble Proposal	Merc1Pau	Project Delivery.Special	1				Assemble Proposal	
256	Plan Review / Signatures									
257	PRS1000	Review Plan	Merc1Pau	Project Delivery.Design :	10				Review Plan	
258	PRS1010	State Pre-Letting Engineer Signature	Merc1Pau	Project Delivery.Letting (0				State Pre-Letting Engineer	
259	PRS1020	Land Management Signature	Merc1Pau	Project Delivery.Letting (0				Land Management Signatu	
260	PRS1030	State Design Engineer Signature	Merc1Pau	Project Delivery.Letting (0				State Design Engineer Sign	