

			1-MnDOT - Gantt Chart Layout				Print Date: 5/12/2014																																																
#	Activity ID	Activity Name	Owner	Original Duration	Early Start (A=Actual)	Early Finish (A=Actual)	Total Float	2013												2014												2015																							
								F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S																
1	Moderate Preservation Project Template (Version 20140331)																																																						
2	Milestones																																																						
3	MS_250	RW Title and Possession Obtained		0		3/17/2015	0	◆ RW Title and Possession Obtained																																															
4	MS_100	Project Initiated		0	5/1/2013		0	◆ Project Initiated																																															
5	MS_150	Environmental Document Approved		0		7/15/2013	365	◆ Environmental Document Approved																																															
6	MS_170	Final Design Project Baselined		0		10/11/2013	0	◆ Final Design Project Baselined																																															
7	MS_180	MDR Completed		0		2/27/2014	95	◆ MDR Completed																																															
8	MS_190	Utility Notice and Orders Sent		0		8/11/2014	118	◆ Utility Notice and Orders Sent																																															
9	MS_200	Municipal Agreement Request Submitted		0		3/24/2014	186	◆ Municipal Agreement Request Submitted																																															
10	MS_210	Roadway Plans Ready		0		9/18/2014	68	◆ Roadway Plans Ready																																															
11	MS_230	Project Turned In		0		10/2/2014	111	◆ Project Turned In																																															
12	MS_240	Permits Acquired		0		6/17/2014	186	◆ Permits Acquired																																															
13	MS_260	FHWAAuthorization Received		0		5/1/2013	470	◆ FHWAAuthorization Received																																															
14	MS_270	Letting Held		0	10/31/2014		91	◆ Letting Held																																															
15	MS_175	Scoping Document Complete		0		8/15/2013	45	◆ Scoping Document Complete																																															
16	Project Management																																																						
17	Transportation Management Plan																																																						
18	TMP1000	Prepare TMP		5	8/16/2013	8/22/2013	287	■ Prepare TMP																																															
19	Ongoing Project Management																																																						
20	OPM1010	Perform Ongoing Public Involvement		304	8/16/2013	10/30/2014	91	■ Perform Ongoing Public Involvement																																															
21	OPM1000	Perform Ongoing Project Management		304	8/16/2013	10/30/2014	91	■ Perform Ongoing Project Management																																															
22	Final Design Project Baseline																																																						
23	FDB1000	Request Scoping Input		5	5/1/2013	5/7/2013	0	■ Request Scoping Input																																															
24	FDB1150	Determine & Document Final Baseline Scope		30	7/5/2013	8/15/2013	0	■ Determine & Document Final Baseline Scope																																															
25	FDB1170	Develop & Approve Final Baseline Estimate (TPCE)		10	9/9/2013	9/20/2013	0	■ Develop & Approve Final Baseline Estimate (TPCE)																																															
26	FDB1160	Develop Final Baseline Schedule		15	8/16/2013	9/6/2013	0	■ Develop Final Baseline Schedule																																															
27	FDB1180	Develop Final Project Management Plan		15	9/23/2013	10/11/2013	0	■ Develop Final Project Management Plan																																															
28	FDB1100	Identify Potential Scope Items		40	5/8/2013	7/3/2013	0	■ Identify Potential Scope Items																																															
29	FDB0000	Scoping Document		115	5/1/2013	10/11/2013	0	■ Scoping Document																																															
30	Environmental																																																						
31	Early Notification Memo																																																						
32	ENM1130	Review & Respond to ENM by COE		30	5/22/2013	7/3/2013	415	■ Review & Respond to ENM by COE																																															
33	ENM1000	Prepare & Distribute ENM		10	5/8/2013	5/21/2013	70	■ Prepare & Distribute ENM																																															
34	ENM1030	Review & Respond to ENM by Regulated Waste		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by Regulated Waste																																															
35	ENM1040	Review & Respond to ENM by DNR		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by DNR																																															
36	ENM1050	Review & Respond to ENM by EMTU		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by EMTU																																															
37	ENM1060	Review & Respond to ENM by T&ES		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by T&ES																																															
38	ENM1070	Review & Respond to ENM by Vegetation		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by Vegetation																																															
39	ENM1080	Review & Respond to ENM by Bike/Ped		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by Bike/Ped																																															
40	ENM1090	Review & Respond to ENM by ADA		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by ADA																																															
41	ENM1100	Review & Respond to ENM by Aeronautics		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by Aeronautics																																															
42	ENM1110	Review & Respond to ENM by Rail Office		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by Rail Office																																															
43	ENM1120	Review & Respond to ENM by Value Engineering		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by Value Engineering																																															
44	ENM1020	Review & Respond to ENM by EIU		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by EIU																																															
45	ENM1010	Review & Respond to ENM by CRU		30	5/22/2013	7/3/2013	70	■ Review & Respond to ENM by CRU																																															
46	ENM0000	Early Notification Memo		40	5/8/2013	7/3/2013	415	■ Early Notification Memo																																															
<div><div></div> Remaining Level of Effort</div> <div><div></div> Actual Level of Effort</div>			<div><div></div> Actual Work</div> <div><div></div> Remaining Work</div>			<div><div></div> Critical Remaining Work</div> <div><div></div> Milestone</div>			Page 1 of 7																																														

			1-MnDOT - Gantt Chart Layout				Print Date: 5/12/2014																																				
#	Activity ID	Activity Name	Owner	Original Duration	Early Start (A=Actual)	Early Finish (A=Actual)	Total Float	2013												2014												2015											
								F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S				
47	Environmental Studies							<div><div></div> Conduct Tribal Consultation</div> <div><div></div> Prepare & Send CRU Findings Letter</div> <div><div></div> Conduct Preliminary CRU Evaluation</div> <div><div></div> Cultural Resources</div> <div><div></div> Environmental Due Diligence</div> <div><div></div> Prepare EDD 1 by District & Submit to CO EIU</div> <div><div></div> Identify Known Contaminated Sites on Regulatory Website Review</div> <div><div></div> Request Files From Regulator</div> <div><div></div> Review Regulator Files/Summarize Findings/Respond to EDD1</div> <div><div></div> Prepare EDD 2 by District & Submit to CO EIU</div> <div><div></div> CO EIU Review & Respond to EDD 2</div> <div><div></div> Assess Existing Wetlands</div> <div><div></div> Delineate Wetlands (Level 1)</div> <div><div></div> Prepare Wetlands Report</div> <div><div></div> Delineate Wetlands (Level 2)</div> <div><div></div> Wetlands Delineation and Report</div> <div><div></div> Prepare CATEX Document</div> <div><div></div> Prepare NPDES Permit Application</div> <div><div></div> NPDES Permit</div> <div><div></div> Prepare & Submit DNR Public Waters Permit Application</div> <div><div></div> Coordinate Permitting Needs With DNR</div> <div><div></div> Public Waters Approval by DNR</div> <div><div></div> DNR Public Waters Permit Received</div> <div><div></div> DNR Public Waters Permit</div> <div><div></div> Conduct Pre-Application Meeting</div> <div><div></div> Prepare & Submit Combined Permit Application</div> <div><div></div> Respond to COE Draft Permit Questions</div> <div><div></div> 401 Certification by MPCA</div> <div><div></div> 404 Permit (Specify GP, LOP, SIP) Approval by COE</div> <div><div></div> Prepare WCA Approval</div> <div><div></div> Wetland Permit Received</div> <div><div></div> Wetlands Permit</div> <div><div></div> Prepare & Submit Section 10 Permit Application</div> <div><div></div> Permit Approval by COE</div> <div><div></div> Section 10 (Navigable Waters) Permit Received</div>																																			
48	Cultural Resources																																										
49	CRU1030	Conduct Tribal Consultation		35	5/30/2013	7/3/2013	539																																				
50	CRU1035	Prepare & Send CRU Findings Letter		5	7/4/2013	7/8/2013	539																																				
51	CRU1000	Conduct Preliminary CRU Evaluation		5	5/22/2013	5/29/2013	70																																				
52	CRU0000	Cultural Resources		32	5/22/2013	7/8/2013	370																																				
53	Contaminated Materials Management																																										
54	EDD0000	Environmental Due Diligence		57	5/22/2013	8/12/2013	398																																				
55	Environmental Due Diligence 1																																										
56	EDD1000	Prepare EDD 1 by District & Submit to CO EIU		5	5/22/2013	5/29/2013	398																																				
57	EDD1010	Identify Known Contaminated Sites on Regulatory Website Review		5	5/30/2013	6/5/2013	398																																				
58	EDD1020	Request Files From Regulator		25	6/6/2013	7/11/2013	398																																				
59	EDD1030	Review Regulator Files/Summarize Findings/Respond to EDD1		10	7/12/2013	7/25/2013	398																																				
60	Environmental Due Diligence 2																																										
61	EDD2000	Prepare EDD 2 by District & Submit to CO EIU		5	7/26/2013	8/1/2013	398																																				
62	EDD2010	CO EIU Review & Respond to EDD 2		7	8/2/2013	8/12/2013	398																																				
63	Wetlands																																										
64	WTL1000	Assess Existing Wetlands		5	5/22/2013	5/29/2013	375																																				
65	WTL1010	Delineate Wetlands (Level 1)		5	5/30/2013	6/5/2013	375																																				
66	WTL1030	Prepare Wetlands Report		5	6/13/2013	6/19/2013	375																																				
67	WTL1020	Delineate Wetlands (Level 2)		5	6/6/2013	6/12/2013	375																																				
68	WTL0000	Wetlands Delineation and Report		20	5/22/2013	6/19/2013	375																																				
69	Environmental Document																																										
70	Categorical Exclusion (Programmatic)																																										
71	CTX1000	Prepare CATEX Document		7	7/5/2013	7/15/2013	365																																				
72	Permits																																										
73	NPDES Stormwater Discharge Permit																																										
74	PNP1030	Prepare NPDES Permit Application		5	6/11/2014	6/17/2014	133																																				
75	PNP0000	NPDES Permit		5	6/11/2014	6/17/2014	133																																				
76	DNR Public Waters Permit																																										
77	DNR1010	Prepare & Submit DNR Public Waters Permit Application		5	8/30/2013	9/6/2013	315																																				
78	DNR1000	Coordinate Permitting Needs With DNR		40	7/5/2013	8/29/2013	315																																				
79	DNR1020	Public Waters Approval by DNR		65	9/9/2013	12/11/2013	315																																				
80	DNR1030	DNR Public Waters Permit Received		0		12/11/2013	315																																				
81	DNR0000	DNR Public Waters Permit		110	7/5/2013	12/11/2013	315																																				
82	Wetlands Permit																																										
83	WTP1000	Conduct Pre-Application Meeting		5	2/18/2014	2/24/2014	216																																				
84	WTP1010	Prepare & Submit Combined Permit Application		10	2/25/2014	3/10/2014	216																																				
85	WTP1030	Respond to COE Draft Permit Questions		20	3/11/2014	4/7/2014	216																																				
86	WTP1040	401 Certification by MPCA		10	4/8/2014	4/21/2014	216																																				
87	WTP1050	404 Permit (Specify GP, LOP, SIP) Approval by COE		10	4/22/2014	5/5/2014	216																																				
88	WTP1020	Prepare WCA Approval		40	3/11/2014	5/5/2014	216																																				
89	WTP1060	Wetland Permit Received		0		5/5/2014	216																																				
90	WTP0000	Wetlands Permit		55	2/18/2014	5/5/2014	216																																				
91	Navigable Waters Permit																																										
92	NWP1000	Prepare & Submit Section 10 Permit Application		5	7/5/2013	7/11/2013	415																																				
93	NWP1010	Permit Approval by COE		5	7/12/2013	7/18/2013	415																																				
94	NWP1020	Section 10 (Navigable Waters) Permit Received		0		7/18/2013	415																																				
<div><div></div> Remaining Level of Effort</div> <div><div></div> Actual Level of Effort</div>				<div><div></div> Actual Work</div> <div><div></div> Remaining Work</div> <div><div></div> Milestone</div> <div><div></div> Milestone</div>				Page 2 of 7																																			

			1-MnDOT - Gantt Chart Layout					Print Date: 5/12/2014																																					
#	Activity ID	Activity Name	Owner	Original Duration	Early Start (A=Actual)	Early Finish (A=Actual)	Total Float	2013														2014														2015									
								F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S						
95	NWP0000	Navigable Waters Permit		10	7/5/2013	7/18/2013	415	<div><div></div> Navigable Waters Permit</div>																																					
96	Watershed Permit																																												
97	WDP1000	Prepare & Submit Watershed District Permit Application		5	12/31/2013	1/7/2014	277	<div><div></div> Prepare & Submit Watershed District Permit Application</div>																																					
98	WDP1010	Permit Approval by Watershed District		30	1/8/2014	2/6/2014	404	<div><div></div> Permit Approval by Watershed District</div>																																					
99	WDP1020	Watershed District Permit Received		0		2/6/2014	277	<div><div></div> Watershed District Permit Received</div>																																					
100	WDP0000	Watershed Permit		26	12/31/2013	2/6/2014	277	<div><div></div> Watershed Permit</div>																																					
101	Road Design																																												
102	Surveys																																												
103	SUR1000	Submit Survey Request		5	10/14/2013	10/18/2013	5	<div><div></div> Submit Survey Request</div>																																					
104	SUR0000	Surveys		49	10/14/2013	12/24/2013	98	<div><div></div> Surveys</div>																																					
105	District Land Surveys																																												
106	SDL1010	Conduct Existing Right of Way Surveys		22	10/21/2013	11/20/2013	6	<div><div></div> Conduct Existing Right of Way Surveys</div>																																					
107	SDL1000	Conduct Public Land Surveys (PLS)		22	10/21/2013	11/20/2013	6	<div><div></div> Conduct Public Land Surveys (PLS)</div>																																					
108	SDL1030	Conduct Existing Properties Surveys		22	11/21/2013	12/24/2013	6	<div><div></div> Conduct Existing Properties Surveys</div>																																					
109	SDL1020	Conduct As-Built Alignment Surveys		22	10/21/2013	11/20/2013	6	<div><div></div> Conduct As-Built Alignment Surveys</div>																																					
110	Design Surveys																																												
111	SDE1010	Conduct Topography/DTM Survey		22	10/21/2013	11/20/2013	5	<div><div></div> Conduct Topography/DTM Survey</div>																																					
112	SDE1020	Conduct Drainage Survey		22	10/21/2013	11/20/2013	5	<div><div></div> Conduct Drainage Survey</div>																																					
113	SDE1030	Conduct Utilities Survey		22	10/21/2013	11/20/2013	5	<div><div></div> Conduct Utilities Survey</div>																																					
114	SDE1000	Annotate & Fill Voids on Photo Map		22	10/21/2013	11/20/2013	120	<div><div></div> Annotate & Fill Voids on Photo Map</div>																																					
115	Preliminary Design																																												
116	Staff Approved Layout																																												
117	LAY1040	Prepare Preliminary Geometric Layout & Profile		22	10/14/2013	11/13/2013	0	<div><div></div> Prepare Preliminary Geometric Layout & Profile</div>																																					
118	LAY1050	Prepare Final Geometric Layout & Profile		10	11/14/2013	11/27/2013	0	<div><div></div> Prepare Final Geometric Layout & Profile</div>																																					
119	LAY1060	GDSU Review of Geometric Layout		30	12/2/2013	1/14/2014	63	<div><div></div> GDSU Review of Geometric Layout</div>																																					
120	LAY1070	Revise, Sign, & Distribute Geometric Layout		22	1/15/2014	2/14/2014	63	<div><div></div> Revise, Sign, & Distribute Geometric Layout</div>																																					
121	LAY0000	Geometric Layout		84	10/14/2013	2/14/2014	63	<div><div></div> Geometric Layout</div>																																					
122	Design Memo/Design Exception																																												
123	DME1000	Prepare & Approve Design Memo in District		5	11/21/2013	11/27/2013	73	<div><div></div> Prepare & Approve Design Memo in District</div>																																					
124	DME1010	Approval of Formal Design Exception by State Design Engineer		20	12/2/2013	12/30/2013	73	<div><div></div> Approval of Formal Design Exception by State Design Engineer</div>																																					
125	DME0000	Project Design Memo		25	11/21/2013	12/30/2013	73	<div><div></div> Project Design Memo</div>																																					
126	RW Construction Limits																																												
127	LIM1000	Prepare Preliminary Cross Sections		5	12/2/2013	12/6/2013	0	<div><div></div> Prepare Preliminary Cross Sections</div>																																					
128	LIM1010	Review & Revise Preliminary Cross Sections		10	12/9/2013	12/20/2013	0	<div><div></div> Review & Revise Preliminary Cross Sections</div>																																					
129	LIM1020	Prepare & Submit Construction Limits		5	12/23/2013	12/30/2013	0	<div><div></div> Prepare & Submit Construction Limits</div>																																					
130	LIM0000	Construction Limits		20	12/2/2013	12/30/2013	0	<div><div></div> Construction Limits</div>																																					
131	Recommendations																																												
132	Material Design Recommendation (MDR)																																												
133	MDR1015	Conduct Supplemental Roadway Borings		10	12/9/2013	12/20/2013	95	<div><div></div> Conduct Supplemental Roadway Borings</div>																																					
134	MDR1000	Conduct Roadway Borings		10	8/16/2013	8/29/2013	167	<div><div></div> Conduct Roadway Borings</div>																																					
135	MDR1010	Design Pavement Alternatives		5	8/30/2013	9/6/2013	167	<div><div></div> Design Pavement Alternatives</div>																																					
136	MDR1020	Prepare LCCA		5	12/23/2013	12/30/2013	95	<div><div></div> Prepare LCCA</div>																																					
137	MDR1040	Industry Review of LCCA		10	1/15/2014	1/29/2014	95	<div><div></div> Industry Review of LCCA</div>																																					
138	MDR1050	Prepare Draft MDR/Pavement Recommendation		5	1/30/2014	2/5/2014	95	<div><div></div> Prepare Draft MDR/Pavement Recommendation</div>																																					
139	MDR1060	Prepare MDR		15	2/6/2014	2/27/2014	95	<div><div></div> Prepare MDR</div>																																					
140	MDR1030	Maplewood Review of LCCA		10	12/31/2013	1/14/2014	95	<div><div></div> Maplewood Review of LCCA</div>																																					
141	MDR0000	Materials Design Recommendation (MDR)		132	8/16/2013	2/27/2014	95	<div><div></div> Materials Design Recommendation (MDR)</div>																																					
142	Hydraulics Design Recommendations																																												

Remaining Level of Effort

Actual Work

Critical Remaining Work

Actual Level of Effort

Remaining Work

Milestone

Page 3 of 7

			1-MnDOT - Gantt Chart Layout					Print Date: 5/12/2014																																			
#	Activity ID	Activity Name	Owner	Original Duration	Early Start (A=Actual)	Early Finish (A=Actual)	Total Float	2013												2014												2015											
								F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S				
143	HYD0000	Hydraulics Design Recommendations		20	11/21/2013	12/20/2013	140	<div><div></div>Hydraulics Design Recommendations</div>																																			
144	Stormwater Treatment Design																																										
145	PND1010	Determine Pond Size & Location		5	12/2/2013	12/6/2013	140	<div><div></div>Determine Pond Size & Location</div>																																			
146	PND1030	Design Pond Contours, Drainage Structures, & Seeding		5	12/16/2013	12/20/2013	140	<div><div></div>Design Pond Contours, Drainage Structures, & Seeding</div>																																			
147	PND1020	Develop Staging for Drainage		5	12/9/2013	12/13/2013	140	<div><div></div>Develop Staging for Drainage</div>																																			
148	PND1000	Request Soil Borings/Piezometers		5	11/21/2013	11/27/2013	140	<div><div></div>Request Soil Borings/Piezometers</div>																																			
149	Culvert Design																																										
150	CUL1010	Determine Culvert Size & Flow Lines		10	12/9/2013	12/20/2013	140	<div><div></div>Determine Culvert Size & Flow Lines</div>																																			
151	CUL1000	Determine Drainage Areas & Flows for Culverts		10	11/21/2013	12/6/2013	105	<div><div></div>Determine Drainage Areas & Flows for Culverts</div>																																			
152	Storm Sewer Design																																										
153	STO1000	Determine Drainage Areas & Flows for Storm Sewers		10	11/21/2013	12/6/2013	95	<div><div></div>Determine Drainage Areas & Flows for Storm Sewers</div>																																			
154	STO1010	Determine Storm Sewer Size & Flow Lines		10	12/9/2013	12/20/2013	95	<div><div></div>Determine Storm Sewer Size & Flow Lines</div>																																			
155	ADA Recommendations																																										
156	ADA1000	Conduct ADA Field Walk		15	7/5/2013	7/25/2013	182	<div><div></div>Conduct ADA Field Walk</div>																																			
157	ADA1010	Prepare Draft ADA Field Walk Recommendations		5	7/26/2013	8/1/2013	182	<div><div></div>Prepare Draft ADA Field Walk Recommendations</div>																																			
158	ADA1020	District Review of ADA Field Walk Recommendations		10	8/2/2013	8/15/2013	182	<div><div></div>District Review of ADA Field Walk Recommendations</div>																																			
159	ADA1030	Finalize ADA Field Walk Recommendations		5	8/16/2013	8/22/2013	182	<div><div></div>Finalize ADA Field Walk Recommendations</div>																																			
160	ADA0000	ADA Recommendations		35	7/5/2013	8/22/2013	182	<div><div></div>ADA Recommendations</div>																																			
161	Final Design																																										
162	Plan Set																																										
163	Road Plans																																										
164	PLN3000	Prepare 30% Plans (As Defined by Project Team in Activity Steps)		40	2/18/2014	4/14/2014	63	<div><div></div>Prepare 30% Plans (As Defined by Project Team in Activity Steps)</div>																																			
165	PLN6000	Prepare 60% Plans (As Defined by Project Team in Activity Steps)		40	4/15/2014	6/10/2014	63	<div><div></div>Prepare 60% Plans (As Defined by Project Team in Activity Steps)</div>																																			
166	PLN9000	Prepare 90% Plans (As Defined by Project Team in Activity Steps)		40	6/11/2014	8/6/2014	63	<div><div></div>Prepare 90% Plans (As Defined by Project Team in Activity Steps)</div>																																			
167	PLN3500	Conduct 30% Plan Review		5	4/15/2014	4/21/2014	98	<div><div></div>Conduct 30% Plan Review</div>																																			
168	PLN6500	Conduct 60% Plan Review		10	6/11/2014	6/24/2014	93	<div><div></div>Conduct 60% Plan Review</div>																																			
169	PLN0000	Road Plans		120	2/18/2014	8/6/2014	63	<div><div></div>Road Plans</div>																																			
170	Hydraulics/WRE Plans																																										
171	WRE1000	Prepare Culvert Plan		20	2/18/2014	3/17/2014	123	<div><div></div>Prepare Culvert Plan</div>																																			
172	WRE1010	Prepare Storm Sewer Plan		20	2/18/2014	3/17/2014	123	<div><div></div>Prepare Storm Sewer Plan</div>																																			
173	WRE0000	Hydraulics/WRE Plans		20	2/18/2014	3/17/2014	123	<div><div></div>Hydraulics/WRE Plans</div>																																			
174	Traffic Plans																																										
175	TCP1000	Prepare Staging/Traffic Control/Detour Plan		20	4/15/2014	5/12/2014	128	<div><div></div>Prepare Staging/Traffic Control/Detour Plan</div>																																			
176	TCP1010	Prepare Striping Plan		10	6/11/2014	6/24/2014	98	<div><div></div>Prepare Striping Plan</div>																																			
177	TCP1020	Prepare Signing Plan		5	6/11/2014	6/17/2014	103	<div><div></div>Prepare Signing Plan</div>																																			
178	TCP1030	Prepare Signal Plan		15	6/11/2014	7/1/2014	93	<div><div></div>Prepare Signal Plan</div>																																			
179	TCP1040	Prepare Lighting Plan		15	6/11/2014	7/1/2014	93	<div><div></div>Prepare Lighting Plan</div>																																			
180	TCP0000	Traffic Plans		55	4/15/2014	7/1/2014	93	<div><div></div>Traffic Plans</div>																																			
181	Project Turn In																																										
182	TUR1000	District Review of Final Plan		20	8/14/2014	9/11/2014	63	<div><div></div>District Review of Final Plan</div>																																			
183	TUR1010	Revise Final Plan		5	9/12/2014	9/18/2014	63	<div><div></div>Revise Final Plan</div>																																			
184	TUR1020	Conduct QMP Check by District		5	9/5/2014	9/11/2014	63	<div><div></div>Conduct QMP Check by District</div>																																			
185	TUR1040	Prepare Submittal Memo and Submit Plans & Specs		5	9/26/2014	10/2/2014	63	<div><div></div>Prepare Submittal Memo and Submit Plans & Specs</div>																																			
186	TUR1030	Prepare Final Construction Cost Estimate by District		5	9/19/2014	9/25/2014	63	<div><div></div>Prepare Final Construction Cost Estimate by District</div>																																			
187	TUR0000	Project Turn In		35	8/14/2014	10/2/2014	63	<div><div></div>Project Turn In</div>																																			
188	Special Provisions																																										
189	PRO1000	Prepare Special Provisions		5	8/7/2014	8/13/2014	63	<div><div></div>Prepare Special Provisions</div>																																			
190	PRO0000	Special Provisions		5	8/7/2014	8/13/2014	63	<div><div></div>Special Provisions</div>																																			

Remaining Level of Effort

Actual Work

Critical Remaining Work

Actual Level of Effort

Remaining Work

Milestone

Milestone

Page 4 of 7

			1-MnDOT - Gantt Chart Layout					Print Date: 5/12/2014																																					
#	Activity ID	Activity Name	Owner	Original Duration	Early Start (A=Actual)	Early Finish (A=Actual)	Total Float	2013														2014														2015									
								F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S						
191	Utilities							<div><div><div>Send Plan Information & Conduct Utility Information Meetings</div><div>Conduct Utility Design Meeting</div><div>Obtain & Review Utility Relocation Plans</div><div>Prepare & Send Utility Verification Letters</div><div>Prepare & Send Utility Notice & Orders</div><div>District Review of Utility Permit Application</div><div>Prepare & Approve Utility Permit by CO Utilities Unit</div><div>Utility Permit Application Prepared by Utility Company</div><div>Utility Coordination</div></div></div>																																					
192	Utility Coordination																																												
193	UTC1000	Send Plan Information & Conduct Utility Information Meetings		15	4/15/2014	5/5/2014	131																																						
194	UTC1010	Conduct Utility Design Meeting		15	6/11/2014	7/1/2014	106																																						
195	UTC1020	Obtain & Review Utility Relocation Plans		15	7/2/2014	7/23/2014	106																																						
196	UTC1030	Prepare & Send Utility Verification Letters		2	8/7/2014	8/8/2014	96																																						
197	UTC1070	Prepare & Send Utility Notice & Orders		1	8/11/2014	8/11/2014	118																																						
198	UTC1050	District Review of Utility Permit Application		10	8/14/2014	8/27/2014	126																																						
199	UTC1060	Prepare & Approve Utility Permit by CO Utilities Unit		10	8/28/2014	9/11/2014	126																																						
200	UTC1040	Utility Permit Application Prepared by Utility Company		15	7/24/2014	8/13/2014	126																																						
201	UTC0000	Utility Coordination		105	4/15/2014	9/11/2014	126																																						
202	Traffic Studies																																												
203	Traffic Forecasts																																												
204	TRF1010	Calculate ESALs		5	8/23/2013	8/29/2013	167																																						
205	TRF1000	Prepare Traffic Forecasts		5	8/16/2013	8/22/2013	167																																						
206	TRF0000	Traffic Forecasts and ESALs		10	8/16/2013	8/29/2013	167																																						
207	Right of Way																																												
208	ROW0000	Right of Way		303	12/31/2013	3/17/2015	0																																						
209	Title Opinion																																												
210	RTO1010	Prepare Title Opinions		20	1/6/2014	2/3/2014	0																																						
211	RTO1000	Title Map		3	12/31/2013	1/3/2014	0																																						
212	RTO1020	Unrecorded Utilities Easements		20	1/6/2014	2/3/2014	0																																						
213	Right of Way Package																																												
214	RWP1010	Work Map		40	1/6/2014	3/4/2014	0																																						
215	RWP1020	Prepare Plats		35	3/5/2014	4/22/2014	0																																						
216	RWP1000	Authorization Map		20	2/4/2014	3/4/2014	0																																						
217	RWP1030	Market Data		5	3/5/2014	3/11/2014	68																																						
218	RWP1040	Parcel Sketches		20	3/5/2014	4/1/2014	15																																						
219	RWP1050	Field Titles		20	3/5/2014	4/1/2014	15																																						
220	RWP1060	Write Legal Descriptions		7	4/23/2014	5/1/2014	0																																						
221	RWP1070	Prepare Right of Way Packages		3	5/2/2014	5/6/2014	31																																						
222	Valuations																																												
223	RVL1000	Procure Valuation Consultant		30	12/31/2013	2/12/2014	48																																						
224	RVL1010	Complete Valuations		65	4/23/2014	7/24/2014	0																																						
225	RVL1020	Review & Certify Valuations		15	7/25/2014	8/14/2014	0																																						
226	Right of Way Pre-Acquisition																																												
227	RPA1000	Right of Way Receive and Distribute		2	5/7/2014	5/8/2014	31																																						
228	RPA1010	Review and Approve Legal Descriptions		5	5/9/2014	5/15/2014	56																																						
229	RPA1020	Review and Approve Plats		20	5/9/2014	6/6/2014	31																																						
230	RPA1030	File Plats		2	6/9/2014	6/10/2014	31																																						
231	RPA1040	Attorney's Condition of Title		5	5/9/2014	5/15/2014	56																																						
232	RPA1050	Conveyance Documents		10	6/9/2014	6/20/2014	41																																						
233	RPA1060	Commissioner's Orders		5	6/16/2014	6/20/2014	41																																						
234	RPA1070	Encumber Funds		3	8/15/2014	8/19/2014	0																																						
235	RPA1080	Direct Purchase Documents		3	8/20/2014	8/22/2014	0																																						
236	Direct Purchase																																												
237	RDP1000	Direct Purchase Offer		10	8/25/2014	9/8/2014	0																																						

Remaining Level of Effort

Actual Work

Critical Remaining Work

Actual Level of Effort

Remaining Work

Milestone

Milestone

Page 5 of 7

			1-MnDOT - Gantt Chart Layout					Print Date: 5/12/2014																																									
#	Activity ID	Activity Name	Owner	Original Duration	Early Start (A=Actual)	Early Finish (A=Actual)	Total Float	2013														2014														2015													
								F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S										
238	RDP1010	Direct Purchase Negotiation		22	8/25/2014	9/24/2014	93	<div><div></div> Direct Purchase Negotiation</div>																																									
239	RDP1020	Administrative Settlement		5	9/24/2014	10/1/2014	93	<div><div></div> Administrative Settlement</div>																																									
240	RDP1030	Purchase		5	10/1/2014	10/8/2014	93	<div><div></div> Purchase</div>																																									
241	RDP1040	State Acceptance Date		0		10/8/2014	93	<div><div></div> State Acceptance Date</div>																																									
242	RDP1060	Direct Purchase Final Payment		5	10/22/2014	10/29/2014	93	<div><div></div> Direct Purchase Final Payment</div>																																									
243	RDP1050	Closing Package		10	10/8/2014	10/22/2014	93	<div><div></div> Closing Package</div>																																									
244	Condemnation																																																
245	RCD1010	Call Back Memo		2	10/9/2014	10/10/2014	0	<div><div></div> Call Back Memo</div>																																									
246	RCD1020	Assemble Condemnation Package		7	10/13/2014	10/21/2014	0	<div><div></div> Assemble Condemnation Package</div>																																									
247	RCD1030	Supplement Condemnation Package		7	10/22/2014	10/30/2014	3	<div><div></div> Supplement Condemnation Package</div>																																									
248	RCD1040	Update Titles Opinion		10	10/22/2014	11/4/2014	0	<div><div></div> Update Titles Opinion</div>																																									
249	RCD1050	Identify Affected Commissioner's Orders		2	11/5/2014	11/6/2014	0	<div><div></div> Identify Affected Commissioner's Orders</div>																																									
250	RCD1060	Investigate/Update ACOT		4	11/7/2014	11/13/2014	0	<div><div></div> Investigate/Update ACOT</div>																																									
251	RCD1070	Draft Petition		4	11/14/2014	11/19/2014	0	<div><div></div> Draft Petition</div>																																									
252	RCD1080	Request Condemnation Acton		3	11/20/2014	11/24/2014	0	<div><div></div> Request Condemnation Acton</div>																																									
253	RCD1090	Obtain Hearing Date		10	11/25/2014	12/10/2014	0	<div><div></div> Obtain Hearing Date</div>																																									
254	RCD1100	Prepare Condemnation Notice		15	11/25/2014	12/17/2014	0	<div><div></div> Prepare Condemnation Notice</div>																																									
255	RCD1110	Serve Condemnation Notice		22	12/18/2014	1/21/2015	0	<div><div></div> Serve Condemnation Notice</div>																																									
256	RCD1130	Prehearing Meeting		0		1/21/2015	2	<div><div></div> Prehearing Meeting</div>																																									
257	RCD1140	File Proof of Service		2	1/22/2015	1/23/2015	2	<div><div></div> File Proof of Service</div>																																									
258	RCD1150	Hearing on Petition		10	1/26/2015	2/6/2015	2	<div><div></div> Hearing on Petition</div>																																									
259	RCD1170	Judge Signs Court Order		5	2/9/2015	2/13/2015	6	<div><div></div> Judge Signs Court Order</div>																																									
260	RCD1180	AG Request Quick Take Payment		5	2/17/2015	2/23/2015	6	<div><div></div> AG Request Quick Take Pa</div>																																									
261	RCD1190	Process & Make Payment		5	2/24/2015	3/2/2015	6	<div><div></div> Process & Make Payment</div>																																									
262	RCD1200	Quick Take Notice Period		5	3/3/2015	3/9/2015	6	<div><div></div> Quick Take Notice Period</div>																																									
263	RCD1210	Title & Possession		0		3/17/2015	0	<div><div></div> Title & Possession</div>																																									
264	RCD1000	Good Faith Negotiation Period		22	9/9/2014	10/8/2014	0	<div><div></div> Good Faith Negotiation Period</div>																																									
265	RCD1160	35 Day Waiting Period for Title and Possession		35	2/7/2015	3/13/2015	4	<div><div></div> 35 Day Waiting Period for</div>																																									
266	RCD1120	90 Day Quick Take Period		90	12/18/2014	3/17/2015	0	<div><div></div> 90 Day Quick Take Period</div>																																									
267	Agreements																																																
268	Utility Agreements																																																
269	AUT1000	Prepare & Submit Draft Utility Agreement		2	7/24/2014	7/25/2014	109	<div><div></div> Prepare & Submit Draft Utility Agreement</div>																																									
270	AUT1010	Negotiate Utility Agreement & Submit for Approval		20	7/28/2014	8/22/2014	109	<div><div></div> Negotiate Utility Agreement & Submit for Approval</div>																																									
271	AUT1020	Obtain Approval of Utility Agreement		30	8/25/2014	10/6/2014	109	<div><div></div> Obtain Approval of Utility Agreement</div>																																									
272	AUT0000	Utility Agreements		52	7/24/2014	10/6/2014	109	<div><div></div> Utility Agreements</div>																																									
273	Cooperative Construction Agreements																																																
274	ACC1020	Prepare Draft Cooperative Construction Agreement		15	8/7/2014	8/27/2014	91	<div><div></div> Prepare Draft Cooperative Construction Agreement</div>																																									
275	ACC1040	Obtain Resolution on Cooperative Construction Agreement from LC		25	9/26/2014	10/30/2014	91	<div><div></div> Obtain Resolution on Cooperative Construct</div>																																									
276	ACC1050	Cooperative Construction Agreement Signed		0		10/30/2014	91	<div><div></div> Cooperative Construction Agreement Signed</div>																																									
277	ACC1000	Discuss Cost Participation with LGU		20	2/18/2014	3/17/2014	186	<div><div></div> Discuss Cost Participation with LGU</div>																																									
278	ACC1010	Prepare & Submit Cooperative Agreement Request		5	3/18/2014	3/24/2014	186	<div><div></div> Prepare & Submit Cooperative Agreement Request</div>																																									
279	ACC1030	Negotiate Cooperative Construction Agreement with LGU & Submit		20	8/28/2014	9/25/2014	91	<div><div></div> Negotiate Cooperative Construction Agreement w</div>																																									
280	ACC0000	Cooperative Construction Agreements		180	2/18/2014	10/30/2014	91	<div><div></div> Cooperative Construction Agreements</div>																																									
281	Detour Agreements																																																
282	ADR1000	Prepare Detour Agreement		5	5/13/2014	5/19/2014	206	<div><div></div> Prepare Detour Agreement</div>																																									
283	ADR0000	Detour Agreements		5	5/13/2014	5/19/2014	206	<div><div></div> Detour Agreements</div>																																									
<div><div></div> Remaining Level of Effort</div> <div><div></div> Actual Level of Effort</div>			Page 6 of 7																																														
<div><div></div> Actual Work</div> <div><div></div> Remaining Work</div> <div><div></div> Critical Remaining Work</div> <div><div></div> Milestone</div>																																																	

			1-MnDOT - Gantt Chart Layout					Print Date: 5/12/2014																																					
#	Activity ID	Activity Name	Owner	Original Duration	Early Start (A=Actual)	Early Finish (A=Actual)	Total Float	2013														2014														2015									
								F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S	Oct	N	D	Jan	F	M	Apr	M	J	Jul	A	S						
284	Letting																																												
285	Process B Letting																																												
286	A1000	Letting WBS Summary		181	3/24/2014	12/11/2014	65	<div><div></div>Letting WBS Summary</div>																																					
287	Plan Review / Signatures																																												
288	PRS1000	Review Plan		10	10/7/2014	10/20/2014	63	<div><div></div>Review Plan</div>																																					
289	PRS1010	State Pre-Letting Engineer Signature		0		10/20/2014	67	<div><div></div>State Pre-Letting Engineer Signature</div>																																					
290	PRS1020	Land Management Signature		0		10/20/2014	67	<div><div></div>Land Management Signature</div>																																					
291	PRS1030	State Design Engineer Signature		0		10/20/2014	67	<div><div></div>State Design Engineer Signature</div>																																					
292	Special Provisions																																												
293	SPS1010	Build Division S		7	10/21/2014	10/29/2014	63	<div><div></div>Build Division S</div>																																					
294	SPS1020	Review Division S		1	10/30/2014	10/30/2014	70	<div><div> </div>Review Division S</div>																																					
295	SPS1030	Create Titlesheet		0		10/30/2014	70	<div><div></div>Create Titlesheet</div>																																					
296	SPS1050	Assemble Proposal		1	11/10/2014	11/10/2014	64	<div><div> </div>Assemble Proposal</div>																																					
297	SPS1040	FHWAAuthorization		3	11/7/2014	11/12/2014	63	<div><div></div>FHWAAuthorization</div>																																					
298	Estimating																																												
299	EST1000	Enter data to TRANSP*RT		3	10/21/2014	10/23/2014	67	<div><div> </div>Enter data to TRANSP*RT</div>																																					
300	EST1010	Build Engineers Estimate		4	10/30/2014	11/4/2014	63	<div><div></div>Build Engineers Estimate</div>																																					
301	EST1020	Verify Transport		1	11/5/2014	11/5/2014	63	<div><div> </div>Verify Transport</div>																																					
302	EST1030	Finalize Engineers Estimate		1	11/6/2014	11/6/2014	63	<div><div> </div>Finalize Engineers Estimate</div>																																					
303	EST1040	Generate Bid Schedule		1	11/7/2014	11/7/2014	64	<div><div> </div>Generate Bid Schedule</div>																																					
304	Administration																																												
305	ADM1000	Project Turn In Complete		0	10/3/2014		79	<div><div></div>Project Turn In Complete</div>																																					
306	ADM1010	A/B Determination		1	10/3/2014	10/3/2014	63	<div><div> </div>A/B Determination</div>																																					
307	ADM1020	Make Copies/Distribute		1	10/6/2014	10/6/2014	63	<div><div> </div>Make Copies/Distribute</div>																																					
308	ADM1060	Let Project		0	12/11/2014		65	<div><div><div></div></div>Let Project</div>																																					
309	ADM1030	Build Advertisement (E-Planroom)		0		11/12/2014	63	<div><div><div></div></div>Build Advertisement (E-Planroom)</div>																																					
310	ADM1040	Post Advertisement		0	11/13/2014		63	<div><div><div></div></div>Post Advertisement</div>																																					
311	ADM1050	Advertise		28	11/13/2014	12/10/2014	97	<div><div></div>Advertise</div>																																					
312	Land Management / Utilities																																												
313	LMU1000	Utilities Review Plan		5	10/7/2014	10/13/2014	67	<div><div></div>Utilities Review Plan</div>																																					
314	LMU1010	Utility Certification		5	10/14/2014	10/20/2014	67	<div><div></div>Utility Certification</div>																																					
315	Land Management / RW																																												
316	LMR1000	RW Verification for Certification		10	10/7/2014	10/20/2014	69	<div><div></div>RW Verification for Certification</div>																																					
317	LMR1010	RW Certification Letter		10	10/21/2014	11/3/2014	69	<div><div></div>RW Certification Letter</div>																																					
318	Civil Rights																																												
319	CVL1000	Request/Determine Goals		10	10/7/2014	10/20/2014	78	<div><div></div>Request/Determine Goals</div>																																					
320	Municipal Agreements																																												
321	AGM1010	Review Project Costs and Maintenance & Write Cooperative Agree		5	3/25/2014	3/31/2014	201	<div><div></div>Review Project Costs and Maintenance & Write Cooperative Agreement</div>																																					
322	AGM1020	Send / Obtain District Signature		25	4/1/2014	5/5/2014	201	<div><div></div>Send / Obtain District Signature</div>																																					
323	AGM1030	Contract Management / Admin		15	5/6/2014	5/27/2014	201	<div><div></div>Contract Management / Admin</div>																																					
324	AGM1000	Agreement Turn In Complete		0		3/24/2014	206	<div><div></div>Agreement Turn In Complete</div>																																					
<div><div></div> Remaining Level of Effort<div></div> Actual Work<div></div> Critical Remaining Work<div></div> Actual Level of Effort<div></div> Remaining Work<div></div> Milestone<div></div> Milestone</div>				Page 7 of 7																																									