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1 Project TemplateProject TemplateProject TemplateProject TemplateProject Template
2 Milestones (DesigMilestones (Design)Milestones (Design)Milestones (Design)Milestones (Design)
3 MS_150 Environmental Document Approved Project Management 0
4 MS_180 MDR Completed Project Management 0
5 MS_190 Utility Notice and Orders Sent Project Management 0
6 MS_200 Municipal Agreement Request Submitted Project Management 0
7 MS_210 Roadway Plans Ready Project Management 0
8 MS_230 Project Turned In Project Management 0
9 MS_240 Permits Acquired Project Management 0
10 MS_260 FHWA Authorization Received Project Management 0
11 MS_270 Letting Held Project Management 0
12 Project ManagemeProject ManagementProject ManagementProject ManagementProject Management
13 PMM1000 Project Design Initiated Project Management 0
14 Ongoing Project ManaOngoing Project ManagementOngoing Project ManagementOngoing Project ManagementOngoing Project Management
15 OPM1000 Perform Ongoing Project Management Project Management 713
16 EnvironmentalEnvironmentalEnvironmentalEnvironmentalEnvironmental
17 Early Notification MemEarly Notification MemoEarly Notification MemoEarly Notification MemoEarly Notification Memo
18 ENM1000 Prepare & Distribute ENM Environmental 10
19 ENM1010 Review & Respond to ENM by CRU Cultural Resources 30
20 ENM1020 Review & Respond to ENM by CMMT Env. Investigation 30
21 ENM1030 Review & Respond to ENM by Regulated Materials Env. Investigation 30
22 ENM1040 Review & Respond to ENM by DNR Project Management 30
23 ENM1050 Review & Respond to ENM by EMTU Env. Model & Test 30
24 ENM1060 Review & Respond to ENM by T&ES Env. Assessment 30
25 ENM1070 Review & Respond to ENM by Vegetation Road Veg. Mgmt 30
26 ENM1080 Review & Respond to ENM by Bike/Ped Bike & Ped 30
27 ENM1090 Review & Respond to ENM by ADA ADA Unit 30
28 ENM1100 Review & Respond to ENM by Aeronautics Aeronautics 30
29 ENM1110 Review & Respond to ENM by Rail Office Freight & Commercial 30
30 ENM1120 Review & Respond to ENM by Value Engineering Value Eng. Unit 30
31 ENM1130 Review & Respond to ENM by COE Project Management 30
32 ENM2000 ENM Review Complete Environmental 0
33 Environmental StudiesEnvironmental StudiesEnvironmental StudiesEnvironmental StudiesEnvironmental Studies
34 Cultural Resources - WCultural Resources - Work Package 2 - FHWA FundsCultural Resources - Work Package 2 - FHWA FundsCultural Resources - Work Package 2 - FHWA FundsCultural Resources - Work Package 2 - FHWA Funds
35 CRU1000 Received ENM Cultural Resources 0
36 CRU1020 Conduct Preliminary CRU Evaluation Cultural Resources 5
37 CRU1030 Conduct Tribal Consultation Cultural Resources 35
38 CRU1040 Prepare & Send CRU Findings Letter Cultural Resources 5
39 Environmental Due DilEnvironmental Due Diligence 1Environmental Due Diligence 1Environmental Due Diligence 1Environmental Due Diligence 1
40 EDD1000 Prepare & Submit EDD 1 Project Management 5
41 EDD1010 Review & Respond to EDD 1 Env. Investigation 44
42 Environmental Due DilEnvironmental Due Diligence 2Environmental Due Diligence 2Environmental Due Diligence 2Environmental Due Diligence 2
43 EDD2000 Prepare & Submit EDD 2 Project Management 5
44 EDD2010 Review & Respond to EDD 2 (see notebook topic) Env. Investigation 44
45 Environmental Site AsEnvironmental Site Assessment (Phase I & II) AcquisitionEnvironmental Site Assessment (Phase I & II) AcquisitionEnvironmental Site Assessment (Phase I & II) AcquisitionEnvironmental Site Assessment (Phase I & II) Acquisition
46 Consultant AcquisitionConsultant AcquisitionConsultant AcquisitionConsultant AcquisitionConsultant Acquisition
47 ESA2000 Prepare Scope of Work/Obtain Cost Estimate to Hire Phase I/II Consultant Env. Investigation 10
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MDR Completed
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Project Turned In
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FHWA Authorization Receiv
Letting Held

Project Design Initiated

Perform Ongoing Proj

Prepare & Distribute ENM
Review & Respond to ENM by CRU
Review & Respond to ENM by CMMT
Review & Respond to ENM by Regulated Materials
Review & Respond to ENM by DNR
Review & Respond to ENM by EMTU
Review & Respond to ENM by T&ES
Review & Respond to ENM by Vegetation
Review & Respond to ENM by Bike/Ped
Review & Respond to ENM by ADA
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Review & Respond to ENM by Rail Office
Review & Respond to ENM by Value Engineering
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ENM Review Complete
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Conduct Tribal Consultation
Prepare & Send CRU Findings Letter
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48 ESA2010 Approve Requisition for Phase I/II Consultant Consultant Admin 5
49 ESA2020 Execute Contract for Phase I/II Consultant Env. Investigation 30
50 Phase IPhase IPhase IPhase IPhase I
51 ESA2030 Prepare Draft Phase I Part A Env. Investigation 40
52 ESA2040 Conduct Site Visit Env. Investigation 5
53 ESA2050 Prepare Draft Phase I Part B Env. Investigation 40
54 ESA2060 Review & Finalize Phase I Env. Investigation 20
55 Phase IIPhase IIPhase IIPhase IIPhase II
56 ESA2500 Develop Work Plan For Drilling Env. Investigation 10
57 ESA2510 Obtain Right of Entries for Drilling (ROED) Right of Way 10
58 ESA2520 Complete Drilling & Discuss Field Findings With Consultant Env. Investigation 60
59 ESA2530 Receive, Review, and Tabulate Analytical Results Env. Investigation 40
60 ESA2540 Receive Results & Determine if Liabilty Protections are Required Env. Investigation 10
61 ESA2550 Complete Draft Phase II Report Env. Investigation 65
62 ESA2560 Review & Finalize Phase II ESA (see notebook topic) Env. Investigation 30
63 Environmental Site AsEnvironmental Site Assessment (Phase I & II) Early AcquisitionEnvironmental Site Assessment (Phase I & II) Early AcquisitionEnvironmental Site Assessment (Phase I & II) Early AcquisitionEnvironmental Site Assessment (Phase I & II) Early Acquisition
64 Consultant AcquisitionConsultant AcquisitionConsultant AcquisitionConsultant AcquisitionConsultant Acquisition
65 ESA1000 Prepare Scope of Work/Obtain Cost Estimate to Hire Phase I/II Consultant Env. Investigation 10
66 ESA1010 Approve Requisition for Phase I/II Consultant Consultant Admin 5
67 ESA1020 Execute Contract for Phase I/II Consultant Env. Investigation 30
68 Phase IPhase IPhase IPhase IPhase I
69 ESA1030 Prepare Draft Phase I Part A Env. Investigation 40
70 ESA1040 Conduct Site Visit Env. Investigation 5
71 ESA1050 Prepare Draft Phase I Part B Env. Investigation 40
72 ESA1060 Review & Finalize Phase I Env. Investigation 20
73 Phase IIPhase IIPhase IIPhase IIPhase II
74 ESA1500 Develop Work Plan For Drilling Env. Investigation 10
75 ESA1510 Obtain Right of Entries for Drilling (ROED) Right of Way 10
76 ESA1520 Complete Drilling & Discuss Field Findings With Consultant Env. Investigation 60
77 ESA1530 Receive, Review, and Tabulate Analytical Results Env. Investigation 40
78 ESA1540 Receive Results & Determine if Liabilty Protections are Required Env. Investigation 10
79 ESA1550 Complete Draft Phase II Report Env. Investigation 65
80 ESA1560 Review & Finalize Phase II ESA (see notebook topic) Env. Investigation 30
81 Section 7 DeterminatioSection 7 Determination  [Threatened & Endangered Species]Section 7 Determination  [Threatened & Endangered Species]Section 7 Determination  [Threatened & Endangered Species]Section 7 Determination  [Threatened & Endangered Species]
82 No EffectNo EffectNo EffectNo EffectNo Effect
83 TES1000 Endangered Species Determination Alco1Jas Env. Assessment 5
84 May AffectMay AffectMay AffectMay AffectMay Affect
85 TES2000 Endangered Species Determination coordination Alco1Jas Env. Assessment 30
86 TES2010 Species Determination Concurrence Request Alco1Jas Env. Assessment 5
87 TES2020 Concurrence By Fish & Wildlife Services Alco1Jas Env. Assessment 30
88 Formal ConsultationFormal ConsultationFormal ConsultationFormal ConsultationFormal Consultation
89 TES3010 Biological Assessment Coordination Alco1Jas Env. Assessment 45
90 TES3020 FHWA Request To Enter Formal Consideration Alco1Jas Env. Assessment 5
91 TES3030 Biological Opinion by the U.S. Fish and Wildlife Service Alco1Jas Env. Assessment 135
92 Wetland DelineationsWetland DelineationsWetland DelineationsWetland DelineationsWetland Delineations
93 WTL1000 Assess Existing Wetlands Environmental 5
94 WTL1010 Delineate Wetlands (Level 1) Environmental 5
95 WTL1020 Delineate Wetlands (Level 2) Environmental 5
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Approve Requisition for Phase I/II Consultant
Execute Contract for Phase I/II Consultant

Prepare Draft Phase I Part A
Conduct Site Visit

Prepare Draft Phase I Part B
Review & Finalize Phase I

Develop Work Plan For Drilling
Obtain Right of Entries for Drilling (ROED)

Complete Drilling & Discuss Field Findings With
Receive, Review, and Tabulate Analytical 

Receive Results & Determine if Liabilty P
Complete Draft Phase II Rep

Review & Finalize Phas

Prepare Scope of Work/Obtain Cost Estimate to Hire Phase I/II Consultant
Approve Requisition for Phase I/II Consultant

Execute Contract for Phase I/II Consultant

Prepare Draft Phase I Part A
Conduct Site Visit

Prepare Draft Phase I Part B
Review & Finalize Phase I

Develop Work Plan For Drilling
Obtain Right of Entries for Drilling (ROED)

Complete Drilling & Discuss Field Findings With Consultant
Receive, Review, and Tabulate Analytical Results

Receive Results & Determine if Liabilty Protections are Required
Complete Draft Phase II Report

Review & Finalize Phase II ESA (see notebook topic)

Endangered Species Determination

Endangered Species Determination coordination
Species Determination Concurrence Request

Concurrence By Fish & Wildlife Services
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FHWA Request To Enter Formal Consideration

Biological Opinion by the U.S. Fish and Wildlife Service

Assess Existing Wetlands
Delineate Wetlands (Level 1)
Delineate Wetlands (Level 2)
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96 WTL1030 Prepare Wetlands Report Environmental 5
97 Environmental DocumEnvironmental DocumentEnvironmental DocumentEnvironmental DocumentEnvironmental Document
98 Categorical Exclusion Categorical Exclusion - ProgrammaticCategorical Exclusion - ProgrammaticCategorical Exclusion - ProgrammaticCategorical Exclusion - Programmatic
99 CTX0100 Prepare CATEX-Programmatic Document Project Management 26
100 PermitsPermitsPermitsPermitsPermits
101 NPDES Stormwater DisNPDES Stormwater Discharge PermitNPDES Stormwater Discharge PermitNPDES Stormwater Discharge PermitNPDES Stormwater Discharge Permit
102 NPP1020 NPDES Stormwater Permit Review Package to MPCA Hydraulics/WRE 5
103 NPP1030 NPDES Stormwater Permit Review by MPCA Hydraulics/WRE 30
104 NPP1040 Prepare NPDES Permit Application Hydraulics/WRE 5
105 Wetland/WCA & AquatWetland/WCA & Aquatic Resources (404/401/Section 10)-1Wetland/WCA & Aquatic Resources (404/401/Section 10)-1Wetland/WCA & Aquatic Resources (404/401/Section 10)-1Wetland/WCA & Aquatic Resources (404/401/Section 10)-1
106 WTP1010 Prepare & Submit Combined Permit Application Hydraulics/WRE 15
107 WTP1030 Respond to COE Draft Permit Questions Hydraulics/WRE 30
108 WTP1040 Permit Application Complete Hydraulics/WRE 0
109 WTP1050 Process 401 MPCA Review Hydraulics/WRE 180
110 WTP1060 Process 404 Permit (Specify GP, LOP, SIP) COE Review Hydraulics/WRE 180
111 WTP1070 Prepare WCA Notification Stra1Sar Env. Assessment 40
112 WTP1080 MnDOT Receives & signs 401/404/Section 10 Hydraulics/WRE 5
113 WTP1090 Wetland Credit Withdrawal Initiated Stra1Sar Env. Assessment 5
114 DNR Public Waters PerDNR Public Waters PermitDNR Public Waters PermitDNR Public Waters PermitDNR Public Waters Permit
115 PWP1000 Coordinate Permitting Needs With DNR Hydraulics/WRE 5
116 PWP1010 Prepare & Submit DNR Public Waters Permit Application Hydraulics/WRE 15
117 PWP1020 Public Waters Review by DNR Hydraulics/WRE 45
118 PWP1030 DNR Public Waters Permit Received Hydraulics/WRE 0
119 Watershed District PerWatershed District PermitWatershed District PermitWatershed District PermitWatershed District Permit
120 WDP0900 Coordinate With Watersheds Hydraulics/WRE 5
121 WDP1000 Prepare & Submit Watershed District Permit Applications Hydraulics/WRE 20
122 WDP1010 Permit Review by Watershed Districts Hydraulics/WRE 60
123 WDP1020 Watershed District Permits Received Hydraulics/WRE 0
124 Road DesignRoad DesignRoad DesignRoad DesignRoad Design
125 SurveysSurveysSurveysSurveysSurveys
126 SUR1000 Submit Survey Request Project Management 5
127 District Land SurveysDistrict Land SurveysDistrict Land SurveysDistrict Land SurveysDistrict Land Surveys
128 SDL1000 Conduct Public Land Surveys (PLS) Surveys 22
129 SDL1010 Conduct Existing Right of Way Surveys Surveys 22
130 SDL1020 Conduct As-Built Alignment Surveys Surveys 22
131 SDL1030 Conduct Existing Properties Surveys (see notebook topic) Surveys 22
132 Design SurveysDesign SurveysDesign SurveysDesign SurveysDesign Surveys
133 SDE1000 Annotate & Fill Voids on Photo Map Surveys 22
134 SDE1010 Conduct Topography/DTM Survey Surveys 22
135 SDE1020 Conduct Drainage Survey Surveys 22
136 SDE1030 Conduct Utilities Survey Surveys 22
137 SDE1040 Conduct Bridge Survey (see notebook topic) Surveys 22
138 Traffic StudiesTraffic StudiesTraffic StudiesTraffic StudiesTraffic Studies
139 Traffic ForecastsTraffic ForecastsTraffic ForecastsTraffic ForecastsTraffic Forecasts
140 TRF1000 Prepare Traffic Forecasts and ESALs Transportation 5
141 Intersection Control EvIntersection Control EvaluationIntersection Control EvaluationIntersection Control EvaluationIntersection Control Evaluation
142 ICE1000 Prepare Intersection Control Evaluation Traffic 5
143 Transportation ManageTransportation Management Plan (TMP)Transportation Management Plan (TMP)Transportation Management Plan (TMP)Transportation Management Plan (TMP)
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144 TMP1000 Prepare TMP Project Management 5
145 Interstate Access RequInterstate Access RequestInterstate Access RequestInterstate Access RequestInterstate Access Request
146 IAR1000 Prepare Interstate Access Request Traffic 20
147 Preliminary DesignPreliminary DesignPreliminary DesignPreliminary DesignPreliminary Design
148 Staff Approved LayoutStaff Approved LayoutStaff Approved LayoutStaff Approved LayoutStaff Approved Layout
149 LAY1040 Prepare Preliminary Geometric Layout & Profile Design 22
150 LAY1050 Prepare Final Geometric Layout & Profile Project Management 10
151 LAY1060 GDSU Review of Geometric Layout Geometric Des. Sup. 30
152 LAY1070 Revise, Sign, & Distribute Geometric Layout Project Management 22
153 Design Memo/Design EDesign Memo/Design ExceptionDesign Memo/Design ExceptionDesign Memo/Design ExceptionDesign Memo/Design Exception
154 DME1000 Prepare & Approve Design Memo in District Project Management 5
155 DME1010 Approval of Formal Design Exception by State Design Engineer Geometric Des. Sup. 20
156 RW Construction LimitsRW Construction LimitsRW Construction LimitsRW Construction LimitsRW Construction Limits
157 LIM1000 Prepare Preliminary Cross Sections Design 5
158 LIM1010 Review & Revise Preliminary Cross Sections Design 10
159 LIM1020 Prepare & Submit Construction Limits Design 5
160 Municipal ConsentMunicipal ConsentMunicipal ConsentMunicipal ConsentMunicipal Consent
161 MNC1000 Prepare & Send Municipal Consent Submittal Package to City Project Management 5
162 MNC1010 Conduct Public Hearing for Municipal Consent by City Project Management 43
163 MNC1020 Pass Resolution Approving/Disapproving Municipal Consent by City Project Management 65
164 Municipal Consent (ApMunicipal Consent (Appeal Process)Municipal Consent (Appeal Process)Municipal Consent (Appeal Process)Municipal Consent (Appeal Process)
165 MNC2000 Appeal of Municipal Consent Project Management 182
166 RecommendationsRecommendationsRecommendationsRecommendationsRecommendations
167 Material Design RecomMaterial Design Recommendations (MDR)Material Design Recommendations (MDR)Material Design Recommendations (MDR)Material Design Recommendations (MDR)
168 MDR1000 Conduct Roadway Borings/Field Work Materials 10
169 MDR1010 Prepare Pavement Alternatives/PDM/LCCA Materials 10
170 MDR1030 Review of LCCA by Maplewood/Industry Pavement Engineering 20
171 MDR1050 Prepare Pavement Recommendation Materials 5
172 MDR1060 Prepare MDR Materials 15
173 Hydraulics Design RecHydraulics Design RecommendationsHydraulics Design RecommendationsHydraulics Design RecommendationsHydraulics Design Recommendations
174 Stormwater TreatmenStormwater Treatment DesignStormwater Treatment DesignStormwater Treatment DesignStormwater Treatment Design
175 PND1000 Preliminary Stormwater Treatment Design Hydraulics/WRE 20
176 PND1010 Request Soil Borings/Piezometers Hydraulics/WRE 1
177 Hydraulics DesignHydraulics DesignHydraulics DesignHydraulics DesignHydraulics Design
178 HYD1000 Preliminary Hydraulics Design/Recommendation Hydraulics/WRE 40
179 HYD1010 Final Hydraulics Design/Recommendation Hydraulics/WRE 90
180 HYD1020 Develop Staging For Temporary Drainage Hydraulics/WRE 20
181 HYD1030 Prepare SWPPP and Review Erosion Control Plans Hydraulics/WRE 15
182 ADA RecommendationsADA RecommendationsADA RecommendationsADA RecommendationsADA Recommendations
183 ADA Field Walk RecomADA Field Walk RecommendationsADA Field Walk RecommendationsADA Field Walk RecommendationsADA Field Walk Recommendations
184 ADA1000 Schedule ADA Field Walk Olds1Tar ADA Unit 10
185 ADA1010 Conduct ADA Field Walk and Prepare Draft Recommendations Olds1Tar ADA Unit 10
186 ADA1020 District Review of ADA Field Walk Recommendations Project Management 10
187 ADA1030 Finalize ADA Field Walk Recommendations Olds1Tar ADA Unit 10
188 ADA Plan Review #1ADA Plan Review #1ADA Plan Review #1ADA Plan Review #1ADA Plan Review #1
189 ADA2000 ADA Plan Review #1 Olds1Tar ADA Unit 10
190 ADA Plan Review #2ADA Plan Review #2ADA Plan Review #2ADA Plan Review #2ADA Plan Review #2
191 ADA3000 ADA Plan Review #2 Olds1Tar ADA Unit 10
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192 Final DesignFinal DesignFinal DesignFinal DesignFinal Design
193 Plan SetPlan SetPlan SetPlan SetPlan Set
194 Road PlansRoad PlansRoad PlansRoad PlansRoad Plans
195 PLN3000 Prepare 30% Plans (As Defined by Project Team in Activity Steps) Design 40
196 PLN3500 Conduct 30% Plan Review Design 5
197 PLN6000 Prepare 60% Plans (As Defined by Project Team in Activity Steps) Design 40
198 PLN6500 Conduct 60% Plan Review Design 10
199 PLN9000 Prepare 90% Plans (As Defined by Project Team in Activity Steps) Design 40
200 PLN9001 District Review of 90% Plan Design 20
201 PLN9500 Prepare 95% Plan Design 5
202 Hydraulics/WRE PlansHydraulics/WRE PlansHydraulics/WRE PlansHydraulics/WRE PlansHydraulics/WRE Plans
203 WRE1000 Prepare Culvert Plan Hydraulics/WRE 20
204 WRE1010 Prepare Storm Sewer Plan Hydraulics/WRE 20
205 Traffic PlansTraffic PlansTraffic PlansTraffic PlansTraffic Plans
206 TCP1000 Prepare Staging/Traffic Control/Detour Plan Traffic Control 20
207 TCP1010 Prepare Pavement Marking Plan Traffic 10
208 TCP1020 Prepare Signing Plan & Special Provisions Signing 5
209 TCP1030 Prepare Signal Plan & Special Provisions Signals 15
210 TCP1040 Prepare Lighting Plan & Special Provisions Lighting 15
211 TCP1050 Prepare TMS & Special Provisions Traffic Management 40
212 TCP1060 Prepare Time and Traffic Construction 5
213 Special ProvisionsSpecial ProvisionsSpecial ProvisionsSpecial ProvisionsSpecial Provisions
214 PRO1000 Prepare Special Provisions Project Management 5
215 Project Turn InProject Turn InProject Turn InProject Turn InProject Turn In
216 TUR1020 Conduct QMP Check by District Design 10
217 TUR1030 Prepare Final Construction Cost Estimate by District Project Management 5
218 TUR1040 Prepare Submittal Memo and Submit Plans & Specs Project Management 5
219 UtilitiesUtilitiesUtilitiesUtilitiesUtilities
220 Utility CoordinationUtility CoordinationUtility CoordinationUtility CoordinationUtility Coordination
221 UTI1000 Send Plan Information & Conduct Utility Information Meetings District Utilities 15
222 UTI1010 Conduct Utility Design Meeting District Utilities 15
223 UTI1020 Obtain & Review Utility Relocation Plans, Schedules & Estimate & Permit A District Utilities 30
224 UTI1030 Prepare & Send Utility Verification Letters District Utilities 2
225 UTI1040 Verification Letter Responses District Utilities 22
226 UTI1050 Review Utility Permit Application by District District Utilities 10
227 UTI1060 Prepare & Approve Utility Permit by CO Utilities Unit Driv1Ann Utility Agr & Permit 10
228 UTI1070 Prepare & Send Utility Notice & Orders Driv1Ann Utility Agr & Permit 1
229 AgreementsAgreementsAgreementsAgreementsAgreements
230 Utility AgreementsUtility AgreementsUtility AgreementsUtility AgreementsUtility Agreements
231 Plan ReviewPlan ReviewPlan ReviewPlan ReviewPlan Review
232 UPR 1000 Utility Plan Review Utility Agr & Permit 10
233 UPR 1010 Certify Project Utility Agr & Permit 1
234 AgreementsAgreementsAgreementsAgreementsAgreements
235 AUT1030 Write Agreement Utility Agr & Permit 15
236 AUT1040 Send Agreement to Utility Owner for Signature Utility Agr & Permit 1
237 AUT1050 Receive Signed Agreement from Utility Owner Utility Agr & Permit 20
238 AUT1060 Execute Agreement Utility Agr & Permit 15
239 Cooperative ConstrucCooperative Construction AgreementsCooperative Construction AgreementsCooperative Construction AgreementsCooperative Construction Agreements
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240 ACC1000 Discuss Cost Participation with LGU [District] Project Management 20
241 ACC1010 Prepare & Submit Cooperative Agreement Request [District] Project Management 5
242 ACC1020 Agreement Turn In Complete [OPMTS] Kell1Mar Co-op Agreements 0
243 ACC1030 Write Agreement [OPMTS] Kell1Mar Co-op Agreements 30
244 ACC1040 Execute Agreement [OPMTS] Kell1Mar Co-op Agreements 15
245 Detour AgreementsDetour AgreementsDetour AgreementsDetour AgreementsDetour Agreements
246 ADR1000 Prepare Detour Agreement Project Management 5
247 LettingLettingLettingLettingLetting
248 Process BProcess BProcess BProcess BProcess B
249 AdministrationAdministrationAdministrationAdministrationAdministration
250 ADM1000 Project Turn In Complete Letting Coordination 0
251 ADM1010 A/B Determination Letting Coordination 1
252 ADM1020 Make Copies/Distribute Letting Coordination 1
253 ADM1030 Build Advertisement (E-Planroom) Letting Coordination 0
254 ADM1040 Post Advertisement Letting Coordination 0
255 ADM1050 Advertise Letting Coordination 28
256 Civil RightsCivil RightsCivil RightsCivil RightsCivil Rights
257 CVL1000 Request/Determine Goals Letting Coordination 10
258 Land Management / UtLand Management / UtilitiesLand Management / UtilitiesLand Management / UtilitiesLand Management / Utilities
259 LMU1000 Utilities Review Plan Utility Agr & Permit 5
260 LMU1010 Utility Certification Utility Agr & Permit 5
261 Land Management / RWLand Management / RWLand Management / RWLand Management / RWLand Management / RW
262 LMR1000 RW Verification for Certification Purch & Relocation 10
263 LMR1010 RW Certification Letter Purch & Relocation 10
264 EstimatingEstimatingEstimatingEstimatingEstimating
265 EST1000 Enter data to TRANSP*RT Eng. Cost & Estimate 3
266 EST1010 Build Engineers Estimate Eng. Cost & Estimate 4
267 EST1020 Verify Transport Eng. Cost & Estimate 1
268 EST1030 Finalize Engineers Estimate Eng. Cost & Estimate 1
269 EST1040 Generate Bid Schedule Eng. Cost & Estimate 1
270 Special ProvisionsSpecial ProvisionsSpecial ProvisionsSpecial ProvisionsSpecial Provisions
271 SPS1000 Build Division S Special Provisions 7
272 SPS1010 Review Division S Special Provisions 1
273 SPS1020 Create Titlesheet Special Provisions 0
274 SPS1030 FHWA Authorization Special Provisions 3
275 SPS1040 Assemble Proposal Special Provisions 1
276 Plan Review / SignaturPlan Review / SignaturesPlan Review / SignaturesPlan Review / SignaturesPlan Review / Signatures
277 PRS1000 Review Plan Design Services 10
278 PRS1010 State Pre-Letting Engineer Signature Letting Coordination 0
279 PRS1020 Land Management Signature Letting Coordination 0
280 PRS1030 State Design Engineer Signature Letting Coordination 0
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