
1403 Notification for Contract Revisions

1517 Claims for Compensation Adjustment

Litigation

1806 Determination and 
Extension of Contract Time

1904 Compensation for 
Contract Revisions

If the Contractor believes it’s encountered
a revision as defined by the following:

1402 Contract Revisions

1402.1 General

1403.1 General

1517.1 Notification

1403.2 First Notice, by Contractor

1517.2 Claims Submittals

1403.3 Written Notice, by Contractor

1517.3 Required Certification of Claims

1403.4 Written Acknowledgment, by Engineer

1517.4 Review of Claim Submittals

1403.5 Final Written Response, by Engineer

1403.6 Contractor’s Recourse

1402.2 Differing Site Conditions

1402.3 Significant Changes to Character of Work

1402.4 Suspensions of Work Ordered by Engineer

1402.5 Extra Work

1402.6 Eliminated Items

Then

Yes

Yes

No

No

Contract Revisions Flowchart
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