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CHANGE METHOD OF MEASUREMENT:
The method of measurement for Pay Item state contract item number and name is hereby revised from state contract unit, as provided in the Contract, to state new unit in accordance with MnDOT Specification 1901.  The restate new unit will be converted to restate contract unit for payment by using a multiplication factor of factor X new measure = contract measure from the state origin of conversion factor.
(NOTE:  This pays for the item at the original bid price.) 
COMPUTED ONLY CHANGE TO (P) PLAN QUANTITY ITEM: 

The Statement of Estimated Quantities designates state contract item as a (P) Plan Quantity Item of state contract quantity and unit.  

The Engineer has determined that state the reason for the change & location.

As per Standard Specification 1901, the Engineer has computed the addition/subtraction to state contract item required for reason to be state new quantity and unit, arriving at a New (P) Plan Quantity of state new contract quantity and unit.

Computations supporting this change will remain in the Project Engineer’s files.
ACTUAL FIELD MEASURED CHANGE TO (P) PLAN QUANTITY ITEM: 

The Statement of Estimated Quantities designates state contract item as a (P) Plan Quantity Item of state contract quantity and unit.  

The Engineer has determined that state the reason for the change & location.
As per Standard Specification 1901, the Engineer has determined that the addition/subtraction to state contract item will be measured and computed separately by the state method of measurement method and added/subtracted to the (P) Plan Quantity of state contract quantity and unit.

Computations supporting this change will remain in the Project Engineer’s files.

(Any actual field measured additions or subtractions to the (P) Plan Quantity must include all "Supporting Documentation" with the final records.)

SUBSTITUTION OF MATERIALS: 

The Contractor has requested to substitute state contract item or material in place of Contract Item number, and name or material.  

The Engineer has determined that this substitution exceeds the requirements of the item being replaced.  To facilitate the work, state any additional requirements being added to the contract.
In accordance with Standard Specification 1605, the Contractor may proceed with the substitution at no additional cost to the Department.
LIQUIDATED DAMAGES ON THE CONTRACT AS A WHOLE:

FULL ASSESSMENT:

The Department will assess Liquidated Damages in accordance with Specification 1807.1

Per Special Provision S-xx.x, all work under the Contract, excluding maintenance and final clean up, was to be completed in state contract time.  The Contractor completed the work in state number of working days or completion date.  As per Table 1807-1, a daily charge of $ amount will be assessed for state # of calendar days beyond contract time days for a total of $ amount.

REDUCED:

In accordance with 1807.2 and Special Provision S-xx.x, reduced Liquidated Damages will be assessed in the amount of $ amount per day for maintenance and final clean up.  The Contractor utilized state # of calendar days days.  Liquidated damages of $ amount will be assessed.

WAIVED:

The Department will waive Liquidated Damages in accordance with 1807.2 and Special Provision S-xx.x.  The work was substantially completed and the project was in a condition for safe and convenient use of the travelling public.

MONETARY DEDUCTIONS ON AN INTERMEDIATE:

A monetary deduction will be assessed in accordance with Special Provision S-xx.x. The Contractor failed to complete the work specified in Special Provision S-yy.y in the time allowed.  The amount of the monetary deduction is state # of calendar days days at $ amount/day = $ amount.

Page 2 of 2

