
T.H. 8 In Lindstrom
Access Management/Safety Improvement Project

JULY
2006

JULY
2007

JULY
2008

JULY
2009

JULY
2010

FY2006 FY2007 FY2008 FY2009 FY2010

Concept Development

Layout
11 months

Right-of-Way Acquisition
24 months

CALENDAR
DATE

FISCAL
YEAR

01.31.08

Technical Advisory Committee (TAC)

MUNICIPAL CONSENT REQUESTED FROM LINDSTROM (Layout, P.M., Cost Participation Layout)

OPEN HOUSE - Mn/DOT

LETTING July 2011

MEMORANDUM OF UNDERSTANDING - Mn/DOT, Chisago Co & Lindstrom

MUNICIPAL AGREEMENTS

PUBLIC HEARING - City

PROJECT SCOPING
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Project Memorandum & Layout
6Wetlands
6Noise
6Environmental Justice
6Farmlands
6Cultural Resources
6Traffic Analysis
6Others

Approximately 12 months

Construction
2 seasons

JULY
2011

FY2011

Construction Limits
15 months

Final Design
22 months

LAC Layout Approval Committee

Mn/DOT Staff Approval

FY2012
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